



Atos Prayas
Foundation

PROJECT COMPLETION

Gender-Specific Toilet Construction

IMPLEMENTED ACROSS 30 RURAL SCHOOLS IN MAHARASHTRA

Districts Covered:

Palghar | Ahmednagar | Satara

REPORT

Reporting Period:

April 2024 – March 2025

Supported by:

Atos Prayas Foundation (CSR Initiative)

Submitted by:

Maharashtra Social Housing and Action League (MASHAL)

C-5, Malati, Co-op Housing Society, S B Road,

Pune - 411016, Maharashtra

Office +91 7038456971

Table of Contents

1. Introduction & Executive Summary	<i>Pages 02–02</i>
o Overview of the Gender-Specific Toilet Construction Project	
o Key Objectives & Components	
2. Background and Rationale	<i>Pages 03–04</i>
o Rural Sanitation Gaps	
o Health, Education & Inclusivity Concerns	
3. Project Goals, Objectives & Achievements	<i>Pages 04–05</i>
o Gender-Specific Toilet Construction (30 Schools)	
o Toilets for Students with Disabilities	
o Installation of Incinerators in Girls' Toilets	
o Hygiene & MHM Awareness Sessions	
o Distribution of Hygiene Kits to 2,990 Students	
4. Geographic Coverage	<i>Pages 06–06</i>
o District-wise Implementation Summary	
5. Alignment with Sustainable Development Goals (SDGs)	<i>Pages 07–07</i>
6. Activities Conducted	<i>Pages 08–13</i>
o Need Assessment Process	
o Design Finalization & Construction	
o Inauguration, Awareness & Hygiene Kit Distribution	
o Output–Outcome Matrix	
o District-wise List of Schools	
7. Challenges Faced & Key Learnings	<i>Pages 14–14</i>
o Logistical & Contractor Coordination Challenges	
o Delayed Approvals & Remote Access Issues	
o Strategic Learnings for Future Implementation	
8. Financial Summary & Budget Utilization	<i>Pages 15–17</i>
o Budget Allocation & Expenditure Analysis	
o Over/Under Utilization Remarks	
9. Project Outcomes & Impact	<i>Pages 18–19</i>
o 30 Functional Gender-Specific Toilets	
o Inclusive Infrastructure & MHM Support	
o Behavioural Change through Awareness - Over/Under Utilization Remarks	
10. Impact Overview	<i>Pages 19–21</i>
o Students and Girls Benefited	
o Feedback from School Authorities	
o School-wise Beneficiary Data	
11. Testimonials from Schools	<i>Pages 22–24</i>
12. Case Study: Ayush's Journey to Accessibility	<i>Pages 25–25</i>
13. Annexures	<i>Pages 26–98</i>
o Annexure I: Prototype Drawings	
o Annexure II: Unit Inauguration, Before & After Photo Documentation	
o Annexure III: Completion & Appreciation Letters	
o Annexure IV: Audited Utilisation Certificate	
o Annexure V: Hygiene Awareness Session Report	

1. INTRODUCTION

1.1 EXECUTIVE SUMMARY

This report marks the successful culmination of the **“Gender-Specific Toilet Construction” initiative** carried out across **30 rural schools in Palghar, Ahmednagar and Satara districts of Maharashtra**, led by MASHAL. The primary goal of the project was to provide **safe, hygienic, and inclusive sanitation infrastructure** that addresses the distinct needs of boys, girls, and children with disabilities. The lack of proper toilet facilities in many rural schools often leads to discomfort, absenteeism, and even dropout—particularly among adolescent girls. Recognizing this critical issue, the initiative was designed to not only build infrastructure but also promote awareness around sanitation and hygiene as a key component of student health and dignity.

As part of the intervention, **separate toilet units were constructed for boys and girls**, ensuring privacy and security. To further enhance inclusivity, **toilets with European commodes were built for students with disabilities**, providing them with accessible and dignified facilities. In addition, **handwashing stations** were installed in each school to encourage daily hygiene practices. **Girls’ toilets were equipped with incinerators**, addressing a major challenge around menstrual hygiene management and helping reduce absenteeism during menstruation. Beyond physical infrastructure, the initiative included **interactive hygiene awareness sessions** to educate students about personal hygiene, menstrual management hygiene and **distribution of hygiene kits** to 2990 students to reinforce healthy practices. Together, these components created a holistic model for improving school sanitation, with long-term benefits for student well-being, attendance, and educational continuity.

1.2 KEY COMPONENTS

- Construction of separate toilets for boys, girls, and children with disabilities.
- Installation of handwashing stations and incinerators in girls’ toilets.
- Personal & Menstrual Hygiene awareness sessions.
- Distribution of hygiene kits.

2. BACKGROUND AND RATIONALE

2.1 BACKGROUND

In many rural areas in India, inadequate sanitation facilities in schools remain a significant barrier to education, health, and dignity. This issue is particularly acute in rural and underserved districts, where schools often lack basic amenities such as clean and safe toilets. This deficiency disproportionately affects girls, who may miss school during their menstrual periods due to the lack of proper sanitation and privacy. Additionally, students with disabilities frequently face insurmountable challenges due to the absence of accessible toilets.

The Sustainable Development Goal 6 aims to ensure availability and sustainable management of water and sanitation for all by 2030. However, in many rural areas, schools still fall short of providing adequate facilities. The lack of proper sanitation not only affects students' health but also their attendance and overall academic performance.

2.2 RATIONALE

Health and Hygiene: Inadequate sanitation facilities are a major cause of poor health among school children, leading to the spread of diseases such as diarrhoea, which can be life-threatening. By constructing well-designed sanitation units, we can significantly reduce the incidence of such diseases. The inclusion of incinerators for sanitary waste will ensure the safe and hygienic disposal of menstrual products, which is crucial for maintaining a clean environment.

Girls' Education and Dignity: The absence of proper sanitation and changing facilities is a critical factor in girls' absenteeism from school during menstruation. Many girls stay home due to the lack of privacy and appropriate facilities, leading to gaps in their education and increased drop-out rates. By providing girls' changing rooms and incinerators, this project will address these issues, allowing girls to attend school comfortably and with dignity.

Inclusive Education: Students with disabilities are often marginalized due to the lack of accessible toilets. Constructing disabled-friendly toilets will promote inclusivity and ensure that all students, regardless of their physical abilities, have equal access to education.

This project aims to address these issues by constructing comprehensive sanitation units that include boys' and girls' toilets, an incinerator for sanitary waste, and a disabled toilet. Additionally, personal hygiene sessions will be conducted to educate students on maintaining good hygiene practices.

3. PROJECT OBJECTIVES, GOALS & ACHIEVEMENTS

The “Gender-Specific Toilet Construction” project set out with a clear and impactful set of objectives aimed at transforming the sanitation landscape across 30 rural schools in Maharashtra. These goals were developed to create an environment that fosters dignity, safety, and inclusivity for all students—particularly girls and children with disabilities. Below is a detailed overview of each project objective and its successful completion:

3.1 CONSTRUCTION OF GENDER-SPECIFIC TOILETS IN 30 SCHOOLS

The core objective of constructing separate toilet units for boys and girls was fully achieved. Each school now has dedicated, well-ventilated, and structurally sound toilet facilities that ensure privacy and safety for students. This constructed infrastructure upgrade has led to an improvement in students' daily comfort and helped reduce absenteeism especially among adolescent girls.

3.2 PROVISION FOR STUDENTS WITH DISABILITIES (EUROPEAN CLOSET INSTALLATION):

Understanding the importance of inclusivity, the project integrated toilets designed for children with physical disabilities in all 30 schools. Each of these units is equipped with European-style closets and are wheelchair-accessible, making it possible for students with mobility challenges to attend school with dignity and ease.

3.3 INSTALLATION OF INCINERATORS IN GIRLS' TOILETS

To address the sensitive issue of menstrual hygiene, incinerator machines were installed in all 20 school's girls' toilets. This addition has provided a hygienic and safe method of disposing sanitary products, thereby minimizing discomfort and embarrassment, and encouraging more consistent school attendance during menstruation.

3.4 PERSONAL HYGIENE AWARENESS SESSIONS

Alongside the infrastructure development, comprehensive hygiene education sessions were conducted in all 30 schools. These sessions focused on topics such as personal hygiene, handwashing techniques, menstrual health, and the importance of keeping toilet facilities clean. Teachers and community members also participated, reinforcing positive behaviour change.

3.5 MENSTRUAL HYGIENE MANAGEMENT AWARENESS SESSIONS

Alongside the physical infrastructure and incinerators, dedicated menstrual hygiene management (MHM) awareness sessions were conducted in all 30 schools. These sessions helped demystify menstruation, educate girls on safe hygiene practices. The involvement of female teachers and health educators ensured that the information was conveyed in a sensitive and supportive manner, creating a safe space for discussion and learning.

3.6 DISTRIBUTION OF HYGIENE KITS TO 2990 STUDENTS


To support daily hygiene practices, hygiene kits were distributed to 2,990 students across all project schools. Each kit included essential items such as soap, a toothbrush and toothpaste, a towel, nail cutters, and for girls, sanitary napkins, comb and ear buds. This initiative not only complemented the hygiene awareness sessions but also empowered students with the tools to maintain personal cleanliness.

Collectively, these achievements reflect the successful execution of a holistic sanitation improvement program that goes beyond infrastructure, touching upon behaviour change, health, and gender equity in education.

4. GEOGRAPHIC COVERAGE

The School Sanitation and Hygiene Education (SSHE) Project has been successfully implemented across three districts in Maharashtra, as illustrated in the project map.



- 4.1 **PALGHAR DISTRICT:** A total of **17 gender-specific toilet units** have been constructed across **17 schools**. This intervention targeted remote and underserved tribal communities, ensuring access to safe and dignified sanitation facilities for schoolchildren.
- 4.2 **AHMEDNAGAR DISTRICT:** The project successfully established **10 gender-specific toilet units** in **10 schools**, with a focus on promoting inclusive sanitation infrastructure and hygiene awareness among students and staff.
- 4.3 **SATARA DISTRICT:** In **3 selected schools**, **3 gender-specific toilets** were constructed to address the sanitation needs of students, especially girls, contributing to a healthier and safer school environment.



Through this targeted geographic approach, the SSHE Project has made significant strides in enhancing sanitation infrastructure and promoting hygiene education in rural and semi-rural school settings across Maharashtra.

5. ALIGNMENT WITH SUSTAINABLE DEVELOPMENT GOALS (SDGS)

The construction of 30 gender-specific toilets in schools across **Palghar, Ahmednagar, and Satara districts** of Maharashtra contributes significantly to achieving the United Nations’ Sustainable Development Goals (SDGs), ensuring inclusive, equitable, and sustainable development in rural and semi-rural areas.



6. ACTIVITIES CONDUCTED

The implementation of the Gender-Specific Toilet Construction Project involved a series of well-coordinated activities that ensured both quality construction and effective community engagement. These activities were carried out in a phased and participatory manner to alignment with the actual needs of the students and schools.

6.1 NEED ASSESSMENT

The project commenced with a comprehensive need assessment across all 30 schools in Palghar, Ahmednagar and Satara districts in Maharashtra. Some schools were identified and recommended for intervention by Atos Prayas Foundation. This process involved meetings with school management committees, principals, teachers, students, and local community leaders to understand the existing sanitation conditions and prioritize the needs. The assessment helped identify the specific requirements of each school such as the number of students, availability of water, and presence of students with disabilities ensuring that the designs and construction met real-world conditions.



6.1.1 Field Visits and Observations: Visits schools were made to the districts of Palghar, Ahmednagar and Satara where the use of toilets is currently

pronounced. In addition to the facilities & needs in some schools were assessed to visit and observation of existing toilet condition.



- 6.1.2 **Interviews And Questionnaires:** Questionnaires were used to find out the problems faced by school children and disabled persons while using the current toilets. In all three districts, one questionnaire was used mainly school toilets assessment. Head Master, Principal or other responsible person responded and filled out questionnaire with assistance from the interviewer. Interviews/discussions were also carried out with school staff.
- 6.1.3 **Checklist:** Every school toilet that was visited had the details assessed by criteria of School students' strength between 100 to 300, Availability of student's toilet, availability of girl's toilet, availability of disabled students' toilet, existing toilet condition, availability of incinerator for girl's toilet, source of water supply & land availability.

6.2 DESIGN/ DRAWING FINALIZATION

Based on the need assessment findings, detailed 30, toilet designs were finalized by a qualified and experienced architect appointed by MASHAL. The designs included separate toilet units for boys and girls, as well as disability-friendly toilets equipped with European-style closets. The layouts were planned to ensure ventilation, proper drainage, and adequate space for movement. Feedback from school staff and local stakeholders was also incorporated to make the designs practical and user-friendly.

6.3 CONSTRUCTION

The construction phase was executed in partnership with appointed contractors who were selected through a transparent process. Each site was monitored regularly for quality assurance by MASHAL's field team and the project architect & engineer. The toilets were built using durable materials with a focus on low maintenance and long-term use. Where possible, local labour was engaged, fostering community ownership of the facilities. The construction work included plumbing, tile fitting, plastering, painting, and installation of water supply connections and ventilation systems.

6.4 INAUGURATION AND AWARENESS SESSIONS

Upon completion of the construction, some toilet block was inaugurated through community-led events involving students, parents, school staff, local leaders, and education department officials. These events served to formally hand over the facilities to the schools while also creating awareness about the importance of hygiene, sanitation, and proper toilet usage. Importance of personal & menstrual management hygiene were explained during these events to educate students about handwashing, menstrual hygiene, and cleanliness practices.

6.5 HYGIENE KITS DISTRIBUTED

To reinforce hygiene education, 2,990 hygiene kits were distributed to students across all 30 schools. Each kit contained essential personal hygiene items such as soap, toothbrush, toothpaste, towels, nail cutters, comb, earbud and sanitary napkins for girls. These kits not only supported students in adopting healthy daily routines but also emphasized the project's holistic approach to sanitation going beyond infrastructure to encourage positive behaviour change.

Together, these activities ensured the successful delivery of the project's objectives and have laid a strong foundation for long-term improvements in school sanitation, health, and student well-being.

6.6 INPUT/ OUTPUT/OUTCOME

Sr. No	Input / Activity	Output	Outcome
1	Need assessment in 30 schools	School-wise sanitation needs identified	Evidence-based, demand-driven planning and prioritization
2	Design of gender-specific toilets by qualified architect	Inclusive toilet designs for boys, girls, and children with disabilities finalized	Customized, practical infrastructure solutions suited to school-specific contexts
3	Construction of toilets by contractor with local support	30 gender-specific toilet units constructed and made functional	Improved sanitation facilities leading to regular and dignified use by students
4	Installation of European closets in disabled units	Accessible toilets constructed in all 30 schools	Enhanced inclusivity for children with mobility challenges
5	Installation of incinerators in girls' toilets	Sanitary napkin incinerators installed in girls' toilet blocks	Improved menstrual hygiene management, reduced absenteeism among adolescent girls
6	Provision of handwashing units	Handwashing stations installed in all 30 schools	Promotion of healthy hygiene habits
7	Hygiene awareness sessions for students and teachers	Sessions conducted in all 30 schools	Increased awareness and adoption of personal and school hygiene practices
8	Distribution of hygiene kits to students	2990 hygiene kits distributed	Reinforcement of hygiene practices at personal level, especially among girls
9	Community engagement during assessment, monitoring, and inauguration	Participation of School Management Committees (SMCs), parents, and teachers in all phases	Increased community ownership and long-term sustainability of sanitation infrastructure

6.7 DISTRICTWISE SCHOOLS LIST

The following is the district wise list of 30 rural schools across Maharashtra where gender-specific toilet units have been successfully constructed as part of the sanitation infrastructure development initiative by MASHAL:

SCHOOL LIST - CONSTRUCTION OF GENDER SPECIFIC TOILET PROJECT

Sr. No	Name of the School	District	School Address
1	ZP Primary School, Vadgaon Savtal	Ahmednagar	At Post- Vadgaon, Savtal, Tal- Parner, Dist - Ahmednagar
2	ZP Primary School, Nagapurwadi	Ahmednagar	At Post - Palashi Nagapurwadi, Tal- Parner, Dist - Ahmednagar
3	ZP Primary School, Mandave Budruk	Ahmednagar	At- Post Mandave Bk, Tal- Parner, Dist- Ahmednagar
4	ZP Primary School, Pokhari	Ahmednagar	At- Post- Pokhari, Tal- Parner, Dist- ahmednagar
5	Navjeevan Madhyamik Vidyalay, Mandave Khurd	Ahmednagar	At Post- Mandave Kh, Tal- Parner, Dist - Ahmednagar
6	ZP Primary School, Birewadi	Ahmednagar	At- Birewadi, Post- Mandave Bk, Tal- Sangamner, Ahmednagar
7	ZP Primary School, Kauthe Malakapur	Ahmednagar	At- Post Kauthe Malakapur, Tal- Sangamner, Dist- Ahmednagar
8	ZP Primary School, Madave Khurd	Ahmednagar	At Post - Mandave Khurd, Tal- Parner, Dist- Ahmednagar
9	Shri Malveer Vidyamandir, Palashi	Ahmednagar	At Post- Palashi, Tal - Parner, Dist- Ahmednagar
10	ZP Primary School, Takali Dhokeshwar	Ahmednagar	At- Post, Takali Dhokeshwar, Tal- Parner, Dist - Ahmednagar
11	S. Anandrao Ghadge Vidyalay, Kameri	Satara	At - Post Kameri, Tal& Dist- Satara 415019
12	Maharashtra Highschool, Khojewadi	Satara	At Post - Khojewadi, Tal & Dist - Satara
13	Shri Kalbhairav Vidyalay, Varne	Satara	At - Post Varne, Tal & Dist- Satara
14	ZP School, Zari Valaipada	Palghar	At- Post- Zari Valaipada, Tal - Talasari, Dist- Palghar
15	ZP Primary School, Kawada, Awarpada	Palghar	At - Post- Awada Kawarpada, Tal - Talasari, Dist- Palghar

SCHOOL LIST - CONSTRUCTION OF GENDER SPECIFIC TOILET PROJECT



Sr. No	Name of the School	District	School Address
16	ZP School Zari Patil Pada	Palghar	At - Post- Zari Patil Pada, Tal - Talasari, Dist- Palghar
17	ZP School Zari, Dhangadpada	Palghar	At- Post- Zari Dhangadpada, Tal - Talasari, Dist- Palghar
18	ZP School Zari, Karvandipada	Palghar	At- Post- Zari Karvandipada, Tal - Talasari, Dist- Palghar
19	ZP School Girgaon, Dolarpada	Palghar	At- Post- Girgaon Dolarpada, Tal - Talasari, Dist- Palghar
20	ZP Primary School Vivaji, Katil pada	Palghar	At- post-Vivaji Katil pada, Tal - Talasari, Dist- Palghar
21	ZP School, Vevaji Sigalpada	Palghar	At- Post-Vevaji Sigalpada, Tal - Talasari, Dist- Palghar
22	ZP School, Savroli, Dongaripada	Palghar	At - Post- Savroli Dongaripada, Tal - Talasari, Dist- Palghar
23	ZP Primary School, Savane Patil Pada	Palghar	At- Savane, Post- Talasari, Tal- Talasari, Dist- Palghar
24	ZP Primary school, Pondhapadha	Palghar	At-Post -Zari, Tal- Talasari, Dist- Palghar
25	ZP Primary School, Zari, Valvi Pada	Palghar	At-Post -Zari, Valvi Pada, Tal- Talasari, Dist- Palghar
26	ZP Primary School, Zari Tambadpada	Palghar	At Post- Zari Tambadpada, Tal- Talasari, Dist- Palghar
27	Anand Primary School, Zari, Navapada	Palghar	At Post Zari Dhangadpada, Tal- Talasari, Dist- Palghar
28	ZP Primary School, Girgaon, Narayanthana	Palghar	At- Post- Girgaon Narayanthana Taluka Talasari District Palghar
29	ZP Primary School, Savane, Sawarpada	Palghar	At - Post, Savane, Sawarpada, Post Talasari District Palghar Maharashtra 401606
30	ZP Primary School, Vasa Macchi Pada	Palghar	At Post- Vasa Macchipada, Tal- Talasari, Dist- Palghar

7. CHALLENGES & LEARNINGS

7.1 CHALLENGES FACED

7.1.1 Geographical Spread and Accessibility: The project involved conducting need assessments across five districts — Palghar, Thane, Pune, Satara, and Ahmednagar — covering over 120 schools. Many schools were located in remote and scattered areas, which posed logistical and travel challenges for the assessment teams, leading to longer timelines and increased coordination efforts.

7.1.2 Shorter Project Timeline: Following the final approval in mid-September, the project entered its implementation phase with less than six months available post-monsoon. Given the seasonal constraints and the nature of the work, the timeline for appointing contractors and initiating construction of 30 toilet units across three districts had to be fast-tracked. The limited window for execution naturally presented challenges in aligning with the original project schedule.

7.2 KEY LEARNINGS

7.2.1 Timely Donor Approvals Are Crucial: To enable smooth and timely project execution, it is essential that approvals from donor partners are secured well in advance. This ensures sufficient lead time for critical tasks such as vendor selection, material procurement, and site preparation.

7.2.2 Feasibility and Accessibility Need Stronger Early Assessment: Before finalizing target locations, a robust feasibility and accessibility assessment should be integrated into the early planning stage. This helps anticipate logistical challenges and incorporate them into timelines and resource planning.


7.2.3 Mandatory Contractor Work Completion Plan: For future projects, it is imperative to establish a detailed work completion and execution plan with contractors upfront. Clear deliverables, milestones, and timelines should be agreed upon before the contract is awarded to ensure accountability and minimize delays during implementation.

8. FINANCIAL SUMMARY

Sr. No	Particulars	Project Area	Total Proposed Budget	Total Expenditure	% of Total Expenditure of Proposed Budget
--------	-------------	--------------	-----------------------	-------------------	---

1	Need Assessment & Lesioning	Across Maharashtra	1,50,000	1,11,833	74.55%
2	Empowering Students for Better Health		6,00,000	6,06,657	101.00%
3	Construction of Gender Specific Toilets		2,25,68,744	2,26,41,203	100.00%
4	Program Direct Operational Expenses		12,15,000	11,35,220	93.43%
5	Program Support Cost		4,93,666	5,32,497	107.86%
6	Organizational Cost		90,000	90,000	100.00%
Total			2,51,17,410	2,51,17,410	100%

8.1 BUDGET ALLOCATION



8.1.1 Need Assessment Costs:

- Description:** This budget line covered expenses related to travel and conveyance incurred during school visits for the identification and prioritization of sanitation needs.

- **Utilization:** 74% of the allocated budget was utilized to effectively carry out need assessments and identify the most deserving schools for intervention.

8.1.2 Empowering Students for Better Health:

- **Description:** This component included expenses for honorarium, travel, and conveyance of facilitators conducting hygiene awareness sessions. It also covered the procurement and distribution of hygiene kits to students across all project schools.
- **Utilization:** 101% of the allocated budget was utilized, demonstrating the project's strong commitment to delivering comprehensive hygiene education and materials to students in all 30 schools.

8.1.3 Construction of Gender Specific Toilet:

- **Description:** This budget component encompassed payments made to contractors for the construction of 30 gender-specific toilet units across schools in Maharashtra. The construction included separate facilities for boys and girls, as well as inclusive features for children with disabilities.
- **Utilization:** 100% of the allocated budget was utilized to ensure the construction of high-quality, durable sanitation units that meet the specific needs of each school.

8.1.4 Direct Operational Expenses:

- **Description:** Salaries, honorarium, and benefits for project staff, including Project Manager, Project coordinator and Admin cum accountant.
- **Utilization:** 93.42% of the allocated budget utilized for personnel costs to ensure adequate staffing and support.

8.1.5. Program Support Cost:

- **Description:** Covers expenses like, Hospitality, printing & stationary, travel & conveyance expenses. Also covered communication charges for project staff.
- **Utilization:** 107% of the allocated budget utilized for hospitality and office expenses for site office project staff.

8.1.6. Organizational Cost:

- **Description:** Covers expenses like rent, electricity, maintenance and other operational costs for the head/site office.

- Utilization: 100% of the allocated budget utilized for ensuring admin expenses for head and site office.

8.2 SUMMARY OF BUDGET UTILIZATION

● Approved Budget for Project	—————>	Rs. 2,51,17,410
● Budget Utilization:	—————>	Rs. 2,51,17,410
● Balance Budget:	—————>	Rs. 0

8.3 BUDGET ALLOCATION ANALYSIS

The initial budget allocation for the School Sanitation and Hygiene Education Project for the year 2024-25 was structured as follows:		
● Need Assessment & Lesioning:	—————>	Rs. 1,50,000
● Empowering Students for Better Health:	—————>	Rs. 6,00,000
● Construction of Gender Specific Toilets:	—————>	Rs. 2,25,68,744
● Program Direct Operational Expenses:	—————>	Rs. 12,15,000
● Program Support Cost:	—————>	Rs. 4,93,666
● Organizational Cost:	—————>	Rs. 90,000
● Total Budget:	—————>	Rs. 2,51,17,410

9. OUTCOMES ACHIEVED

The Gender-Specific Toilet Construction Project has led to a range of tangible and intangible outcomes, effectively transforming the learning environment in 30 rural schools across Maharashtra. These outcomes represent not just the fulfilment of infrastructural targets but also mark a significant shift in behaviour, inclusivity, and community participation in school sanitation.

9.1 30 TOILET UNITS CONSTRUCTED AND FULLY FUNCTIONAL

All 30 schools now have dedicated toilet units for boys and girls, designed to be safe, private, and age-appropriate. The structures are fully operational with provisions for water, ventilation, and proper waste management. The presence of gender-specific facilities has helped reduce discomfort and stigma, particularly for adolescent girls, and provided a dignified environment that supports daily school attendance.

9.2 INCLUSIVE INFRASTRUCTURE CREATED

A key achievement of the project was the creation of disability-friendly toilet units in each school. These units include European-style closets, wider entrances, grab bars, and easy-access pathways, ensuring that students with mobility challenges can use the facilities with dignity and ease. By incorporating inclusive design principles, the project has helped break physical and social barriers for children with special needs, encouraging their regular participation in school activities.

9.3 MENSTRUAL HYGIENE SUPPORTED

All adolescent girls' toilet units were equipped with incinerators to enable safe and hygienic disposal of menstrual waste. This small but crucial addition has empowered girls to manage menstruation without shame or fear, directly addressing one of the primary causes of absenteeism. Girls shared that they now feel more confident coming to school during their periods, thanks to the availability of private and hygienic facilities.

9.4 IMPROVED SANITATION HABITS OBSERVED

Alongside the physical infrastructure, hygiene education sessions played a vital role in promoting behavioural change. Teachers observed a marked improvement in students' sanitation habits, such as regular handwashing, responsible toilet use, and overall cleanliness. Students became more aware of the importance of personal hygiene and began encouraging their peers to adopt these practices, creating a ripple effect within classrooms and homes.

9.5 COMMUNITY PARTICIPATORY APPROACH

From the beginning, the project emphasized community engagement. Parents, School Management Committees (SMCs), teachers, and local leaders were involved in every stage—from need assessment to design approval to inauguration. This inclusive and participatory approach fostered a sense of ownership and responsibility among stakeholders.

Overall, the project has not only delivered on its immediate objectives but has also set a precedent for sustainable, inclusive, and community-driven sanitation solutions in rural education settings.

10. IMPACT OVERVIEW

The Gender-Specific Toilet Construction Project has created a transformative impact across 30 rural schools in Maharashtra, significantly improving the daily school experience for thousands of students. With a focus on gender sensitivity, inclusivity, and hygiene, the initiative addressed not only infrastructure needs but also social and behavioural aspects of sanitation. The outcomes of the project are both measurable and meaningful, with direct benefits to students, teachers, and the wider community.

10.1 STUDENTS IMPACTED: 5,142

Over 5,142 students have directly benefited from the improved sanitation facilities. These include boys, girls, and children with disabilities who now have access to clean, safe, and functional toilets. The new facilities have enhanced comfort during school hours and encouraged regular usage, helping to install better hygiene practices among students from a young age.

10.2 GIRLS BENEFITED FROM IMPROVED SANITATION: 1,485

1,485 girl students across the 30 schools are now using dedicated toilet facilities that ensure privacy and menstrual hygiene management. The inclusion of incinerators in girls' toilets has made a significant difference, especially for adolescent girls who previously stayed home during their menstrual cycles due to lack of proper disposal mechanisms and sanitation support.

10.3 FEEDBACK FROM SCHOOL AUTHORITIES: HIGHLY POSITIVE

Feedback received from Headmasters, teachers, School Management Committees (SMCs), and local community members has been overwhelmingly positive. Authorities appreciated the inclusive approach that addressed the needs of all students, including children with disabilities. Many shared that the initiative had boosted the morale of students and enhanced the overall school environment. Parents expressed gratitude, particularly for the improvements in girls' sanitation, which they viewed as essential to their daughters' safety and dignity. The successful collaboration between MASHAL, schools, and communities has fostered a sense of ownership and commitment toward maintaining the facilities in the long run.

10.4 SCHOOL WISE DIRECT BENEFICIARY: 5,142

Sr. No	School Name	District	No. of Boy's	No. of Girl's	No. of Disable Students	No. of Students Benefited
1	ZP School, Zari Valaipada	Palghar	82	78	1	161
2	ZP Primary School, Kawada, Awarpada	Palghar	56	44	0	100
3	ZP School Zari Patil Pada	Palghar	137	151	10	298
4	ZP School Zari, Dhangadpada	Palghar	93	102	1	196
5	ZP School Zari, Karvandipada	Palghar	82	93	0	175
6	ZP School Girgaon, Dolarpada	Palghar	123	127	4	254
7	ZP Primary School Vivaji, Katil pada	Palghar	134	122	0	256
8	ZP School, Vevaji Sigalpada	Palghar	144	144	9	297
9	ZP School, Savroli, Dongaripada	Palghar	152	134	7	293
10	ZP Primary School, Savane Patil Pada	Palghar	79	102	4	185
11	ZP Primary school, Pondhapadha	Palghar	99	103	0	202
12	ZP Primary School, Zari, Valvi Pada	Palghar	61	67	0	128
13	ZP Primary School, Zari Tambadpada	Palghar	57	45	0	102
14	Anand Primary School, Zari, Navapada	Palghar	96	91	0	187
15	ZP Primary School, Girgaon, Narayanthana	Palghar	54	46	1	101



Sr. No	School Name	District	No. of Boy's	No. of Girl's	No. of Disable Students	No. of Students Benefited
16	ZP Primary School, Savane, Sawarpada	Palghar	71	81	0	152
17	ZP Primary School, Vasa Macchi Pada	Palghar	53	57	1	111
18	ZP Primary School, Vadgaon Savtal	Ahmednagar	80	93	3	176
19	ZP Primary School, Nagapurwadi	Ahmednagar	90	63	1	154
20	ZP Primary School, Mandave Budruk	Ahmednagar	62	63	0	125
21	ZP Primary School, Pokhari	Ahmednagar	62	63	0	125
22	Navjeevan Vidyalay, Mandave Khurd	Ahmednagar	85	78	2	165
23	ZP Primary School, Birewadi	Ahmednagar	51	50	0	101
24	ZP Primary School, Kauthe Malakapur	Ahmednagar	48	74	0	122
25	ZP Primary School, Madave Khurd	Ahmednagar	72	74	1	147
26	Shri Malveer Vidyamandir, Palashi	Ahmednagar	168	114	4	286
27	ZP Primary School, Takali Dhokeshwar	Ahmednagar	99	98	7	204
28	S. Anandrao Ghadge Vidyalay, Kameri	Satara	62	53	3	118
29	Maharashtra Highschool, Khojewadi	Satara	53	49	2	104
30	Shri Kalbhairav Vidyalay, Varne	Satara	60	56	1	117
TOTAL			2,565	2,515	62	5142

TESTIMONIALS

Links (Testimonials Videos)

- ☐ ZP Primary School, Pokhari -

https://drive.google.com/file/d/1BvrUP-25AEPQq6-kINqPFKZABZfj6N4w/view?usp=drive_link



MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

- ☐ ZP Primary School, Kauthe Malakapur -

TESTIMONIALS

"I would like to express my sincere appreciation to MASHAL for constructing a well-designed sanitation unit in our school. The newly built toilets are thoughtfully planned and cater to the needs of boys, girls, and specially-abled students, significantly improving hygiene and accessibility within our school environment.

I am also thankful for the informative hygiene sessions conducted on personal hygiene, menstrual health management (MHM), and solid waste management. These sessions have provided our students with valuable knowledge that will benefit them both in school and at home."

- MR. TANAJI MAHANAVAR, TEACHER, ZP SCHOOL, ZARI VALAHIPADA)

On behalf of the School Management Committee and staff, I extend heartfelt thanks to MASHAL for addressing the specific needs of our school by constructing a well-designed toilet facility for our students. The construction has been carried out as per the required specifications, and the quality of materials and fittings used is commendable.

Additionally, the solid waste management session conducted by MASHAL was highly informative and beneficial for our students, helping them understand the importance of cleanliness and environmental responsibility. We are sincerely grateful to MASHAL for their valuable support in improving the sanitation infrastructure and health awareness in our rural school.

- MR. NILESH CHAVAN, TEACHER, (ZP SCHOOL, KAWADA AWARAPADA)

TESTIMONIALS

"I extend my heartfelt gratitude to MASHAL for selecting our rural school, Shri Kalbhaibhairavnath Vidyalay, for the construction of gender-specific toilets. The organization has demonstrated exceptional commitment by constructing high-quality sanitation units for boys, girls, and specially-abled students.

I also wish to express my sincere appreciation for the personal hygiene and menstrual health management (MHM) sessions conducted in our school. These sessions have played a crucial role in raising awareness and promoting health among our students, which is especially important in the rural context.

- MR. ASHOK GHADAGE (PRINCIPAL OF SHRI. KALBHAIRAV VIDYALAY, VARNE, SATARA)

Despite the lack of support from local village-level bodies and political representatives, MASHAL independently undertook and successfully completed the construction of gender specific toilets for our students. I extend my heartfelt gratitude to MASHAL for selecting our rural high school for the construction of a well-equipped sanitation facility. This initiative has greatly improved the school's infrastructure and contributed to the dignity and comfort of our children.

I am especially thankful for the hygiene awareness sessions conducted for the students, the distribution of hygiene kits, and the installation of an incinerator machine—an essential facility for adolescent girls. I sincerely wish MASHAL continued success in all its future endeavours.

- MR. DILIP PATIL (PRINCIPAL OF MAHARASHTRA HIGHSCHOOL, KHOIEWADI, SATARA)

CASE STUDY



School Name: Shri. Kalbhairav Vidyalay, Varne, Satara
Student: Ayush Santosh Pawar | Age: 15 | Class: 9th

"Breaking Barriers: Ayush's Journey to Accessible Education"

Background: Ayush Santosh Pawar, a 15-year-old student of Shri. Kalbhairav Vidyalay, Varne, is a determined and bright learner who joined this school in the 8th standard after completing his primary education at a nearby Zilla Parishad school. Ayush was from 11-year-old with a disability in both legs and comes from an economically weaker farming family. Due to financial constraints, his family could not afford a wheelchair. Every day, his father would carry him to school and back in his arms — a gesture of immense dedication but also a significant physical and emotional challenge for the family.

Challenges Faced: Before the intervention, the school lacked adequate sanitation facilities for students with disabilities. Ayush often faced difficulties accessing toilets, which led to severe health issues and frequent absenteeism. His inability to use the toilet independently not only affected his physical health but also hindered his academic focus and overall school experience. The situation led to frustration for both Ayush and his parents, who at times refrained from sending him to school due to the lack of basic facilities, even restricting food intake to avoid his discomfort at school.

Intervention: MASHAL, in collaboration with ATOS Prayas Foundation CSR initiative, implemented a gender-specific toilet construction project at Shri. Kalbhairav Vidyalay. The newly constructed sanitation units include separate facilities for boys, girls, and specially designed accessible toilets equipped with European closets for students with disabilities.

Impact: This inclusive infrastructure has brought a significant positive change in Ayush's life. With the availability of a disabled-friendly toilet, Ayush can now attend school regularly and use the sanitation facilities independently. His health has improved, his attendance has stabilized, and his confidence in participating in daily school activities has increased. His parents, too, are relieved and grateful for the support, as it has eased their burden and renewed their hopes for their son's future.

Ayush now feels happy, safe, and included — a testament to how infrastructural changes can drive



ANNEXURE I

Prototype Drawing School Sanitation Unit


GENDER SPECIFIC TOILET PROJECT DESIGN




SCHOOL-1 - ZP SCHOOL ZARI VALAHIPADA, PALGHAR

**SCHOOL-2 - ZP SCHOOL KAWADA AWARDADA, PALGHAR**


SCHOOL-3 - ZP SCHOOL, ZARI PATILPADA, PALGHAR




SCHOOL-4 - ZP SCHOOL ZARI DHANGADPADA, PALGHAR




SCHOOL-5 - ZP SCHOOL ZARI KARVANDIPADA, PALGHAR




SCHOOL-6 - ZP SCHOOL GIRGAON, DOLARPADA, PALGHAR




SCHOOL-7 - ZP SCHOOL VEVAJI, KATILPADA, PALGHAR




SCHOOL 8 - ZP SCHOOL VEVAJI, SIGALPADA, PALGHAR




SCHOOL-9 - ZP SCHOOL SAVROLI DONGARIPADA, PALGHAR




SCHOOL-10 - ZP SCHOOL SAVANE PATILPADA, PALGHAR




SCHOOL-11 - ZP SCHOOL, ZARI PONDHAPADA, PALGHAR




SCHOOL-12 - ZP SCHOOL, ZARI VALVI PADA, PALGHAR




SCHOOL-13 - ZP SCHOOL, ZARI TAMBADPADA, PALGHAR




SCHOOL-14 - ANAND PRIMARY SCHOOL, ZARI NAVAPADA, PALGHAR




SCHOOL-15 - ZP SCHOOL, GIRGAON NARAYANTHANA, PALGHAR




SCHOOL-16 - ZP SCHOOL, SAVANE SAWARPADA, PALGHAR




SCHOOL-17 - ZP SCHOOL, VASA MACCHIPADA, PALGHAR




SCHOOL-18 - ZP SCHOOL, VADGAON SAVTAL, AHILYANAGAR




SCHOOL-19 - ZP SCHOOL, NAGAPURWADI, AHILYANAGAR




SCHOOL-20 - ZP SCHOOL, MANDAVE BUDRUK, AHILYANAGAR




SCHOOL-21 - ZP SCHOOL, POKHARI, AHILYANAGAR




SCHOOL-22 – NAVJEEVAN MADHYAMIK VIDYALAY, AHILYANAGAR




SCHOOL-23 – ZP SCHOOL, BIREWADI, AHILYANAGAR




SCHOOL-24 – ZP SCHOOL, KAUTHE MALAKAPUR, AHILYANAGAR




SCHOOL-25 – ZP SCHOOL, MANDVE KHURD, AHILYANAGAR.




SCHOOL-26 – SHRI. MALVIR VIDYAMANDIR PALASHI, AHILYANAGAR.




SCHOOL-27 – ZP SCHOOL, TAKLI DHOKESHWAR, AHILYANAGAR


SCHOOL-28 – S. ANANDRAO GHADGE VIDYALAY KAMERI, SATARA.



SCHOOL-29 – MAHARASHTRA HIGHSCHOOL KHOJEWADI, SATARA.



SCHOOL-30 – SHRI. KALBHAIRAV VIDYALAY VARNE, SATARA.



ANNEXURE II

PHOTO DOCUMENTATION

GST UNIT INAUGURATION CEREMONY

ZP PRIMERY SCHOOL, MANDVE KHURD, AHILYANAGAR



ZP PRIMERY SCHOOL, ZARI VALAHIPADA,

ZP PRIMERY SCH OOL, ZARI DHAANGADPADA

ZP PRIMERY SCHOOL, VEVJI SIGALPADA



BEFORE AND AFTER PHOTO DOCUMENTATION

SCHOOL-1 - ZP SCHOOL ZARI VALAHIPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, ZARI VALAHIPADA
SCHOOL ADDRESS	AT-POST- ZARI VALAHIPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 161, BOYS: 83, GIRLS: 78
SCHOOL LAT-LONG	20.122308, 72.868211

BEFORE CONSTRUCTION

AFTER CONSTRUCTION



MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

SCHOOL-2 - ZP SCHOOL KAWADA AWARPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, KAWADA AWARPADA
SCHOOL ADDRESS	AT-POST- KAWADA AWARPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 100, BOYS: 56, GIRLS: 44
SCHOOL LAT-LONG	20.113285, 72.878322

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-3 - ZP SCHOOL, ZARI PATILPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, ZARI PATILPADA
SCHOOL ADDRESS	AT-POST- ZARI PATILPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 298, BOYS: 160, GIRLS: 138
SCHOOL LAT-LONG	20.13204, 72.866541

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-4 - ZP SCHOOL ZARI DHANGADPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, ZARI DHANGADPADA
--------------------	-----------------------------

SCHOOL ADDRESS	AT-POST- ZARI DHANGADPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 196, BOYS: 94, GIRLS: 102
SCHOOL LAT-LONG	20.143134, 72.874268

BEFORE CONSTRUCTION

AFTER CONSTRUCTION



**SCHOOL-5 - ZP SCHOOL ZARI
KARVANDIPADA, PALGHAR**

SCHOOL NAME	ZP SCHOOL, ZARI KARVANDIPADA
SCHOOL ADDRESS	AT-POST- ZARI KARVANDIPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 175, BOYS: 82, GIRLS: 93
SCHOOL LAT-LONG	20.132772, 72.858748

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-6 - ZP SCHOOL GIRGAON, DOLARPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, GIRGAON DOLARPADA
SCHOOL ADDRESS	AT-POST- GIRGAON DOLARPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 254, BOYS: 125, GIRLS: 129
SCHOOL LAT-LONG	20.14807, 72.84124

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-7 - ZP SCHOOL VEVAJI, KATILPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, VEVAJI KATILPADA
SCHOOL ADDRESS	AT-POST- VEVAJI KATILPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 256, BOYS: 134, GIRLS: 122
SCHOOL LAT-LONG	20.14201, 72.82140



BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-8 - ZP SCHOOL VEVAJI, SIGALPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, VEVAJI SIGALPADA
SCHOOL ADDRESS	AT-POST- VEVAJI SIGALPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 297, BOYS: 167, GIRLS: 130
SCHOOL LAT-LONG	20.113407, 72.805542

BEFORE CONSTRUCTION

AFTER CONSTRUCTION



SCHOOL-9 - ZP SCHOOL SAVROLI DONGARIPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, SAVROLI DONGARIPADA
SCHOOL ADDRESS	AT-POST- SAVROLI DONGARIPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 293, BOYS: 156, GIRLS: 137
SCHOOL LAT-LONG	20.166508, 72.919442

BEFORE CONSTRUCTION

AFTER CONSTRUCTION



Maharashtra Social Housing and Action League
MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

SCHOOL-10 - ZP SCHOOL SAVANE PATILPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, SAVANE PATILPADA
SCHOOL ADDRESS	AT-SAVANE, POST- TALASARI, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 185, BOYS: 81, GIRLS: 104
SCHOOL LAT-LONG	20.127178, 72.878143

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-11 - ZP SCHOOL, ZARI PONDHAPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, ZARI PONDHAPADA
SCHOOL ADDRESS	AT-POST- ZARI PONDHAPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 203, BOYS: 100, GIRLS: 103
SCHOOL LAT-LONG	20.13041, 72.87812

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-12 - ZP SCHOOL, ZARI VALVI PADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, ZARI VALVI PADA
SCHOOL ADDRESS	AT-POST- ZARI VALVIPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 128, BOYS: 61, GIRLS: 67
SCHOOL LAT-LONG	20.141609, 72.865883

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-13 - ZP SCHOOL, ZARI TAMBADPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, ZARI TAMBADPADA
SCHOOL ADDRESS	AT-POST- ZARI TAMBADPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 102, BOYS: 57, GIRLS: 45
SCHOOL LAT-LONG	20.14396, 72.88064

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



Maharashtra Social Housing and Action League
MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

SCHOOL-14 - ANAND PRIMARY SCHOOL, ZARI NAVAPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, ZARI NAVAPADA
SCHOOL ADDRESS	AT-POST- ZARI NAVAPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 187, BOYS: 96, GIRLS: 91
SCHOOL LAT-LONG	20.149727, 72.874277

BEFORE CONSTRUCTION




AFTER CONSTRUCTION




SCHOOL-15 - ZP SCHOOL, GIRGAON NARAYANTHANA, PALGHAR

SCHOOL NAME	ZP SCHOOL, GIRGAON NARAYANTHANA
SCHOOL ADDRESS	AT-POST- NARAYANTHANA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 101, BOYS: 55, GIRLS: 46
SCHOOL LAT-LONG	20.148222, 72.831363

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-16 - ZP SCHOOL, SAVANE SAWARPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, SAWANE SAWARPADA
SCHOOL ADDRESS	AT-POST- SAWANE SAVARPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 152, BOYS: 71, GIRLS: 81
SCHOOL LAT-LONG	20.09429, 72.887055

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-17 - ZP SCHOOL, VASA MACCHIPADA, PALGHAR

SCHOOL NAME	ZP SCHOOL, VASA MACCHIPADA
SCHOOL ADDRESS	AT-POST- VASA MACCHIPADA, TAL- TALASARI, DIST- PALGHAR
SCHOOL STRENGTH	TOTAL: 111, BOYS: 53, GIRLS: 58
SCHOOL LAT-LONG	20.11771, 72.85914

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-18 - ZP SCHOOL, VADGAON SAVTAL, AHILYANAGAR

SCHOOL NAME	ZP SCHOOL, VADGAON SAVTAL
SCHOOL ADDRESS	AT-POST- VADGAON SAVTAL, TAL- PARNER, DIST- AHMEDNAGAR



Maharashtra Social Housing and Action League
MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

SCHOOL STRENGTH	TOTAL: 176, BOYS: 82, GIRLS: 94
SCHOOL LAT-LONG	19.21573, 74.41079

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-19 - ZP SCHOOL, NAGAPURWADI, AHILYANAGAR

SCHOOL NAME	ZP SCHOOL, NAGAPURWADI
SCHOOL ADDRESS	AT-POST- NAGAPURWADI, TAL- PARNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 154, BOYS: 91, GIRLS: 63
SCHOOL LAT-LONG	19.322724, 74.403747

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-20 - ZP SCHOOL, MANDAVE BUDRUK, AHILYANAGAR

SCHOOL NAME	ZP SCHOOL, MANDAVE BUDRUK
SCHOOL ADDRESS	AT-POST- MANDAVE BUDRUK, TAL- SANGAMNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 125, BOYS: 62, GIRLS: 63
SCHOOL LAT-LONG	18.98747, 74.84653

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-21 - ZP SCHOOL, POKHARI, AHILYANAGAR

SCHOOL NAME	ZP SCHOOL, POKHARI
SCHOOL ADDRESS	AT-POST- POKHARI, TAL- PARNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 124, BOYS: 65, GIRLS: 59
SCHOOL LAT-LONG	19.275029, 74.297487

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-22 – NAVJEEVAN MADHYAMIK VIDYALAY, AHILYANAGAR

SCHOOL NAME	NAVJEEVAN VIDYALAY, MANDAVE KHURD
SCHOOL ADDRESS	AT-POST- MANDVE KHURD, TAL- PARNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 165, BOYS: 86, GIRLS: 79
SCHOOL LAT-LONG	19.325095, 74.333906

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-23 – ZP SCHOOL BIREWADI, AHILYANAGAR

SCHOOL NAME	ZP SCHOOL, BIREWADI
SCHOOL ADDRESS	AT-POST- BIREWADI, TAL- SANGAMNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 101, BOYS: 51, GIRLS: 50
SCHOOL LAT-LONG	19.356316, 74.32555

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-24 – ZP SCHOOL, KAUTHE MALAKAPUR, AHILYANAGAR

SCHOOL NAME	ZP SCHOOL, KAUTHE MALAKAPUR
SCHOOL ADDRESS	AT-POST- KAUTHE MALAKAPUR, TAL- SANGAMNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 122, BOYS: 48, GIRLS: 74
SCHOOL LAT-LONG	19.389793, 74.340925

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-25 – ZP SCHOOL, MANDVE KHURD, AHILYANAGAR

SCHOOL NAME	ZP SCHOOL, MANDVE KHURD
SCHOOL ADDRESS	AT-POST- MANDVE KHURD, TAL- PARNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 147, BOYS: 73, GIRLS: 74
SCHOOL LAT-LONG	18.987157, 74.846112

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-26 – SHRI. MALVIR VIDYAMANDIR PALSHI, AHILYANAGAR

SCHOOL NAME	SHRI. MALVIR VIDYAMANDIR, PALSHI
SCHOOL ADDRESS	AT-POST- PALSHI, TAL- PARNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 286, BOYS: 170, GIRLS: 116
SCHOOL LAT-LONG	19.282813, 74.396488

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-27 – ZP SCHOOL, TAKLI DHOKESHWAR, AHILYANAGAR

SCHOOL NAME	ZP SCHOOL, TAKALI DHOKESHWAR
SCHOOL ADDRESS	AT-POST- TAKLI DHOKESHWAR, TAL- PARNER, DIST- AHMEDNAGAR
SCHOOL STRENGTH	TOTAL: 204, BOYS: 104, GIRLS: 100
SCHOOL LAT-LONG	19.15684, 74.38089

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-28 – S. ANANDRAO GHADGE VIDYALAY KAMERI, SATARA

SCHOOL NAME	S. ANANDRAO GHADGE VIDYALAY, KAMERI, SATARA
SCHOOL ADDRESS	AT-POST- KAMERI, TAL- SATARA, DIST- SATARA
SCHOOL STRENGTH	TOTAL: 118, BOYS: 64, GIRLS: 54
SCHOOL LAT-LONG	17.544532, 74.131887

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-29 – MAHARASHTRA HIGHSCHOOL KHOJEEADI, SATARA

SCHOOL NAME	MAHARASHTRA HIGHSCHOOL, KHOJEWADI, SATARA
SCHOOL ADDRESS	AT-POST- KHOJEWADI, TAL- SATARA, DIST- SATARA
SCHOOL STRENGTH	TOTAL: 104, BOYS: 54, GIRLS: 50
SCHOOL LAT-LONG	17.544129, 74.097586

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



SCHOOL-30 – SHRI. KALBHAIRAV VIDYALAY, SATARA

SCHOOL NAME	SHRI. KALBHAIRAV VIDYALAY, VARNE, SATARA
SCHOOL ADDRESS	AT-POST- VARNE, TAL- SATARA, DIST- SATARA
SCHOOL STRENGTH	TOTAL: 118, BOYS: 61, GIRLS: 57
SCHOOL LAT-LONG	17.586403, 74.125648

BEFORE CONSTRUCTION



AFTER CONSTRUCTION



ANNEXURE III

COMPLETION AND APPRECIATION LETTERS FROM SCHOOL'S SCHOOL- 1 - ZP SCHOOL ZARI VALAHIPADA, PALGHAR

जिल्हा परिषद उच्च प्राथमिक शाळा झरी वाल्हिपाडा
केंद्र - झरी ता-तलासरी जि-पालघर
युडायस नं.-27361304403. दिनांक - 25/03/2025

जि.प.शाळा झरी वाल्हिपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ईमेल: zpszarivalahipada@gmail.com
संपर्क क्र: 9850658306
दिनांक: 03/2025

प्रति,
मा. कार्यकारी संचालक,
महास, C-5, मावली को-ऑपरेटिव्ह होसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016

विषय: बांधकाम पूर्ण झाल्याबाबत- स्वरुपता युनित बांधकाम
आदरणीय महोदय,

मी हे पर शाळा उन्नतीकरण प्रकल्पांतर्गत महासहकारे आगच्या जि.प.शाळा झरी वाल्हिपाडा शाळेमध्ये मुल-मुलींसाठी नवीन स्वरुपता युनितच्या यशस्वी बांधकामाची पुढी करण्यासाठी लिहित आहे. आपल्या टीचरचा वेळीस आणि प्रवाची कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधकामे स्वच्छता युनितमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्त्वपूर्ण सुधारणा झाली आहे आणि त्यांना योग्य शिक्षण देण्याचे उच्च वातावरण मिळाले आहे. शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही महासहकारे मनःपूर्वक आभार मानतो. भविष्यात आणखी विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत. आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही विनंती.

तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद!
सादर, श्री.विनायक विठ्ठल सरक
मुख्याध्यापक
जि.प.शाळा झरी वाल्हिपाडा, झरी-पालघर
ता. तलासरी, जि. पालघर

जिल्हा परिषद उच्च प्राथमिक शाळा झरी वाल्हिपाडा
केंद्र - झरी ता-तलासरी जि-पालघर
युडायस नं.-27361304403. दिनांक - 25/03/2025

जि.प.शाळा झरी वाल्हिपाडा
ता. तलासरी जि. पालघर महाराष्ट्र 401606
ईमेल: zpszarivalahipada@gmail.com
संपर्क क्र: 9850658306

प्रति,
मा. कार्यकारी संचालक,
महास, C-5, मावली को-ऑपरेटिव्ह होसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ, पुणे - 411016

विषय: शाळा उन्नतीकरण प्रकल्पांतर्गत स्वरुपता युनित बांधकाम सुविधासाठी कृतज्ञता पत्र
आदरणीय महोदय,

जि.प.शाळा झरी वाल्हिपाडातर्फे मी अॅटोस प्रयास फाउंडेशन आणि महासह संस्थेत आगच्या शाळेतील मुल-मुलींसाठी नवीन स्वरुपता युनितच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो.

आपल्या संस्थेच्या समर्थित प्रयत्नांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांच्या स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात. ज्यामुळे त्यांचे आरोग्य आणि स्वच्छतेचे निष्पत्ती अधिक मजबूत झाले आहे.

महासह या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि अनुकूल शिक्षण वातावरण निर्माण झाले आहे.

आम्ही भविष्यातही शाळेच्या विकासासाठी महासहसोबत सहकार्य करण्यास उत्सुक आहोत.

आपल्या अगम्योत्तम योगदानाबद्दल पुन्हा एकदा धन्यवाद!

सादर,
श्री.विनायक विठ्ठल सरक
मुख्याध्यापक
जि.प.शाळा झरी वाल्हिपाडा, तलासरी, जि. पालघर

SCHOOL- 2 - ZP SCHOOL KAWADA AWARPADA, PALGHAR

जि. प. शाळा झरी पाटीलपाडा
ता. तलासरी जि. पालघर UDISE: 27361304401 दि. 26/03/2025

जि.प.शाळा झरी पाटीलपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ईमेल: zpszaripatilipada@gmail.com
संपर्क क्र: 7758821225
दिनांक: 03/2025

प्रति,
मा. कार्यकारी संचालक,
महास, C-5, मावली को-ऑपरेटिव्ह होसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016

विषय: बांधकाम पूर्ण झाल्याबाबत- स्वरुपता युनित बांधकाम
आदरणीय महोदय,

मी हे पर शाळा उन्नतीकरण प्रकल्पांतर्गत महासहकारे आगच्या जि.प.शाळा झरी पाटीलपाडा शाळेमध्ये मुल-मुलींसाठी नवीन स्वरुपता युनितच्या यशस्वी बांधकामाची पुढी करण्यासाठी लिहित आहे. आपल्या टीचरचा वेळीस आणि प्रवाची कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधकामे स्वच्छता युनितमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्त्वपूर्ण सुधारणा झाली आहे आणि त्यांना योग्य शिक्षण देण्याचे उच्च वातावरण मिळाले आहे.

शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही महासहकारे मनःपूर्वक आभार मानतो. भविष्यात आणखी विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत. आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही विनंती.

तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद!
सादर,
संजय वसंत गोसावी
मुख्याध्यापक
जि.प.शाळा झरी पाटीलपाडा

उत्तम शिर्षी मुख्याध्यापक
जि.प.शाळा झरी-पालघर
ता. तलासरी, जि. पालघर

जि. प. शाळा झरी पाटीलपाडा
ता. तलासरी जि. पालघर UDISE: 27361304401 दि. 26/03/2025

जि.प.शाळा झरी पाटीलपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ईमेल: zpszaripatilipada@gmail.com
संपर्क क्र: 7758821225
दिनांक: 03/2025

प्रति,
मा. कार्यकारी संचालक,
महास, C-5, मावली को-ऑपरेटिव्ह होसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016

विषय: शाळा उन्नतीकरण प्रकल्पांतर्गत स्वरुपता युनित बांधकाम सुविधासाठी कृतज्ञता पत्र
आदरणीय महोदय,

जि.प.शाळा झरी पाटीलपाडातर्फे मी अॅटोस प्रयास फाउंडेशन आणि महासह संस्थेत आगच्या शाळेतील मुल-मुलींसाठी नवीन स्वरुपता युनितच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो.

आपल्या संस्थेच्या समर्थित प्रयत्नांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांच्या स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात. ज्यामुळे त्यांचे आरोग्य आणि स्वच्छतेचे निष्पत्ती अधिक मजबूत झाले आहे.

महासह या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि अनुकूल शिक्षण वातावरण निर्माण झाले आहे.

आम्ही भविष्यातही शाळेच्या विकासासाठी महासहसोबत सहकार्य करण्यास उत्सुक आहोत.

आपल्या अगम्योत्तम योगदानाबद्दल पुन्हा एकदा धन्यवाद!

सादर,
संजय वसंत गोसावी
मुख्याध्यापक
जि.प.शाळा झरी पाटीलपाडा

उत्तम शिर्षी मुख्याध्यापक
जि.प.शाळा झरी-पालघर
ता. तलासरी, जि. पालघर



SCHOOL-3 - ZP SCHOOL, ZARI PATILPADA, PALGHAR

SCHOOL-4 - ZP SCHOOL ZARI DHANGADPADA, PALGHAR

SCHOOL-5 - ZP SCHOOL ZARI KARVANDIPADA, PALGHAR

जि. प. शाळा झरी करवंदीपाडा

ता. तलासरी जि. पालघर UDISE: 27361302503

जि. प. शाळा झरी करवंदीपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ईमेल: . zpszarikarvandipada@gmail.com
संपर्क क्र: 7588081380
दिनांक: / / 2025

प्रति,
मा. कार्यकारी संचालक,
मशात, C-5, मातली को-ऑपरेटिव हौसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016

विषय: स्वच्छता बांधकाम युनिट बांधकाम पूर्ण झाल्याबाबत....

आदरणीय महोदय,
मी हे पत्र शाळा उन्नतीकरण प्रकल्पांतर्गत मशातद्वारे आमच्या जि. प. शाळा झरी करवंदीपाडा शाळेमध्ये मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामाची पुष्टी करण्यासाठी लिहित आहे.
आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधकामे स्वच्छता युनिटमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्वपूर्ण सुधारणा झाली आहे आणि त्यांना चांगले शिक्षण घेण्याचे उत्तम वातावरण मिळाले आहे.
शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही मनातून मनःपूर्वक आभार मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत.
आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी माझेला भेट द्यावी ही विनंती.
तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद!
सादर,
तुकाराम माणिकराव बोरडे
मुख्याध्यापक
जि. प. शाळा झरी करवंदीपाडा

मुख्याध्यापक
जि. प. शाळा झरी करवंदीपाडा
ता. तलासरी जि. पालघर

UDISE: 27361302502

ईमेल: . zpszarionangadpada@gmail.com

जि. प. शाळा झरी धांगडपाडा
ता. तलासरी जि. पालघर

दिनांक: 25/3/2025

जि. प. शाळा झरी धांगडपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606

ईमेल: . zpszaridhangadpada@gmail.com
संपर्क क्र: 9724485135

प्रति,
मा. कार्यकारी संचालक,
मशात, C-5, मातली को-ऑपरेटिव हौसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016
विषय: बांधकाम पूर्ण झाल्याबाबत- स्वच्छता युनिट बांधकाम

आदरणीय महोदय,
मी हे पत्र शाळा उन्नतीकरण प्रकल्पांतर्गत मशातद्वारे आमच्या जि. प. शाळा झरी धांगडपाडा शाळेमध्ये मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामाची पुष्टी करण्यासाठी लिहित आहे.
आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधकामे स्वच्छता युनिटमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्वपूर्ण सुधारणा झाली आहे आणि त्यांना चांगले शिक्षण घेण्याचे उत्तम वातावरण मिळाले आहे. शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही मनातून मनःपूर्वक आभार मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत.
आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही विनंती. तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद!

सादर,
श्री. शमा असफर सिद्दीकी
मुख्याध्यापक
जि. प. शाळा झरी धांगडपाडा
ता. तलासरी जि. पालघर

जि. प. शाळा झरी करवंदीपाडा

ता. तलासरी जि. पालघर UDISE: 27361302503

जि. प. शाळा झरी करवंदीपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ईमेल: . zpszarikarvandipada@gmail.com
संपर्क क्र: 7588081380
दिनांक: / / 2025

प्रति,
मा. कार्यकारी संचालक,
मशात, C-5, मातली को-ऑपरेटिव हौसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016

विषय: शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता युनिट बांधकामसुविधेसाठी कृतज्ञता पत्र

आदरणीय महोदय,
जि. प. शाळा झरी करवंदीपाडा तर्फे मी अंतोस प्रयास फौंडेशन आणि मशात संस्थेला आमच्या शाळेतील मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो.
आपल्या संघटनेच्या समर्पित प्रयत्नांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांना स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात, ज्यामुळे त्यांचे आरोग्य आणि स्वच्छतेचे निकष अधिक मजबूत झाले आहेत.
मशातच्या या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि अनुकूल शिक्षण वातावरण निर्माण झाले आहे.
आम्ही भविष्यातही शाळेच्या विकासासाठी मशातसोबत सहकार्य करण्यास उत्सुक आहोत.
आपल्या अनमोल योगदानाबद्दल पुन्हा एकदा धन्यवाद!

सादर,
तुकाराम माणिकराव बोरडे
मुख्याध्यापक
जि. प. शाळा झरी करवंदीपाडा

मुख्याध्यापक
जि. प. शाळा झरी करवंदीपाडा
ता. तलासरी जि. पालघर

UDISE: 27361302502

ईमेल: . zpszaridhangadpada@gmail.com

जि. प. शाळा झरी धांगडपाडा
ता. तलासरी जि. पालघर

दिनांक: 25/3/2025

जि. प. शाळा झरी धांगडपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606

ईमेल: . zpszaridhangadpada@gmail.com
संपर्क क्र: 9724485135

प्रति,
मा. कार्यकारी संचालक,
मशात, C-5, मातली को-ऑपरेटिव हौसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016
विषय: शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता युनिट बांधकाम सुविधेसाठी कृतज्ञता पत्र

आदरणीय महोदय,
जि. प. शाळा झरी धांगडपाडा तर्फे मी अंतोस प्रयास फौंडेशन आणि मशात संस्थेला आमच्या शाळेतील मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो.
आपल्या संघटनेच्या समर्पित प्रयत्नांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांना स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात, ज्यामुळे त्यांचे आरोग्य आणि स्वच्छतेचे निकष अधिक मजबूत झाले आहेत.
मशातच्या या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि अनुकूल शिक्षण वातावरण निर्माण झाले आहे.
आम्ही भविष्यातही शाळेच्या विकासासाठी मशातसोबत सहकार्य करण्यास उत्सुक आहोत. आपल्या अनमोल योगदानाबद्दल पुन्हा एकदा धन्यवाद!

सादर,
श्री. शमा असफर सिद्दीकी
मुख्याध्यापक
जि. प. शाळा झरी धांगडपाडा



SCHOOL-6 - ZP SCHOOL GIRGAON, DOLARPADA, PALGHAR

SCHOOL-7 - ZP SCHOOL VEVAJI, KATILPADA, PALGHAR



स्थापना 1 एप्रिल 1949

जिल्हा परिषद शाळा वेवजी-काटिलपाडा,
केंद्र-वेवजी, ता. तलासरी, जि. पालघर
युडायस क्र. 27361303902

Gmail Id :- zpsvevajakatilpada@gmail.com

Z.P. School Vevaji Katilpada
Tq. Talasari dist. Palghar
Pin- 401606
9727419530

Date: 28/03/2025

To,
The Executive Director,
MASHAL, C-5, Multi Co-Operative
Housing Society, S.B. Road, Nr.
Sahara Hotel Pune, Pin-411016.

Subject: Work Completion Confirmation - Gender-Specific Sanitation Unit Construction.

Dear Sir,

I am pleased to inform you that the construction of the gender-specific sanitation unit for boys, girls, and disabled students at Z.P. School Vevaji Katilpada, undertaken by MASHAL under the School Sanitation and Hygiene Education Project, has been successfully completed.

We sincerely appreciate the dedication and efforts of your team in ensuring the timely execution of this project. The newly constructed sanitation facilities have significantly improved hygiene standards at our school, providing students with safe, clean, and accessible restrooms. The inclusion of a dedicated unit for disabled students further ensures inclusivity and ease of access for all.

On behalf of the entire school community, I extend our deepest gratitude to MASHAL for this invaluable contribution. This initiative will have a lasting positive impact on the health, dignity, and overall well-being of our students.

We look forward to continued collaboration in future projects aimed at enhancing our school infrastructure. Please feel free to visit for any post-construction assessments or feedback.

Sincerely,

Shri. Kalpesh Dhodi
Principal
ZP Primary School, Vevaji Katilpada



स्थापना 1 एप्रिल 1949

जिल्हा परिषद शाळा वेवजी-काटिलपाडा,
केंद्र-वेवजी, ता. तलासरी, जि. पालघर
युडायस क्र. 27361303902

Gmail Id :- zpsvevajakatilpada@gmail.com

Z.P. School Vevaji Katilpada
Tq. Talasari dist. Palghar
Pin Code: 401606
9727419530

Date: 28/03/2025

To,
The Executive Director,
MASHAL, C-5, Multi Co-Operative
Housing Society, S.B. Road, Nr.
Sahara Hotel Pune, Pin-411016.

Subject: Appreciation for Gender-Specific Sanitation Unit Construction

Dear Sir,

On behalf of Z.P. School Vevaji Katilpada, I extend my heartfelt appreciation and gratitude to Atos Prayas Foundation & MASHAL for successfully constructing the gender-specific sanitation unit for boys, girls, and disabled students under the School Sanitation and Hygiene Education Project.


This initiative has significantly improved the hygiene and sanitation infrastructure in our school, ensuring that students have access to safe, clean, and inclusive restroom facilities. The addition of a dedicated unit for disabled students is particularly commendable, as it promotes accessibility and dignity for all.

Your commitment to enhancing school infrastructure and promoting hygiene education is truly admirable. The impact of this project will be long-lasting, contributing to the well-being, comfort, and health of our students.

We sincerely appreciate the efforts of the entire MASHAL team and look forward to continued collaboration in future initiatives aimed at improving the learning environment for our students.

Best regards,

Shri. Kalpesh Dhodi
Principal
ZP Primary School, Vevaji Katilpada



ईमेल : zpsgirgaondolarpada@gmail.com

संपर्क क्र :- 7984365392 दिनांक :- 03/2025

प्रति,

मा. कार्यकारी संचालक, मशाल,
C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016


विषय: बांधकाम पूर्ण झाल्याबाबत- स्वच्छता युनिट बांधकाम

आदरणीय महोदय,

मी हे पत्र शाळा उन्नतीकरण प्रकल्पांतर्गत मशालद्वारे आमच्या जि.प.शाळा झरी पाटीलपाडा शाळेमध्ये मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामाची पुढी करण्यासाठी लिहित आहे. आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधलेले स्वच्छता युनिटमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्वपूर्ण सुधारणा झाली आहे आणि त्यांना चांगले शिक्षण घेण्याचे उत्तम वातावरण मिळाले आहे.

शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अपूर्व योगदानाबद्दल आम्ही मशालचे मनःपूर्वक आभार मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत. आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही विनंती. तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद सादर,

श्री. सचिन आसाराम जिवडे (मुख्याध्यापक)
जि.प.शाळा गिरगाव डोलारपाडा या. तलासरी, जि. पालघर.



ईमेल : zpsgirgaondolarpada@gmail.com

संपर्क क्र :- 8140479157 दिनांक :- 03/2025

प्रति,

मा. कार्यकारी संचालक, मशाल,
C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016

विषय: शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता युनिट बांधकाम सुविधेसाठी कृतज्ञता पत्र


आदरणीय महोदय,

जि.प.शाळा गिरगाव डोलारपाडा तर्फे मी अटीस प्रयास फौंडेशन आणि मशाल संस्थेला आमच्या शाळेतील मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करते.

आपल्या संघटनेच्या समर्पित प्रयत्नांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांना स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात, ज्यामुळे त्यांचे आरोग्य आणि स्वच्छतेचे निष्पक्ष अधिक मजबूत झाले आहेत. मशालच्या या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि अनुकूल शिक्षण वातावरण निर्माण झाले आहे. आम्ही भविष्यातही शाळेच्या विकासासाठी मशाल सोबत सहकार्य करण्यास उत्सुक आहोत. आपल्या अमोल योगदानाबद्दल पुन्हा एकदा धन्यवाद!

सादर,

श्री. सचिन आसाराम जिवडे (मुख्याध्यापक)
जि.प.शाळा गिरगाव डोलारपाडा या. तलासरी, जि. पालघर.



Maharashtra Social Housing and Action League
MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

SCHOOL- 8 - ZP SCHOOL VEVAJI, SIGALPADA, PALGHAR.

SCHOOL-9 - ZP SCHOOL SAVROLI DONGARIPADA, PALGHAR

**Z P SCHOOL SAVROLI
DONGRIPADA**

UDISE 27361301602 INDEX NO -
18.05.047
EMAIL:ZPSHOOLSAVROLIDONGARIPADA@GMAIL.COM PIN -401606

20/03/2025 25/03/2025

To, The Executive Director,
MASHAL, C-5, Malti Co-Operative
Housing Society, S.B. Road, Nr.
Sahara Hotel Pune, Pin-4

Subject: Work Completion Confirmation - Gender-Specific Sanitation Unit Construction.

Dear Sir,

I am pleased to inform you that the construction of the gender-specific sanitation unit for boys, girls, and disabled students at z p school savroli dongaripada undertaken by MASHAL under the School Sanitation and Hygiene Education Project, has been successfully completed. We sincerely appreciate the dedication and efforts of your team in ensuring the timely execution of this project. The newly constructed sanitation facilities have significantly improved hygiene standards at our school, providing students with safe, clean, and accessible restrooms. The inclusion of a dedicated unit for disabled students further ensures inclusivity and ease of access for all.

On behalf of the entire school community, I extend our deepest gratitude to MASHAL for this invaluable contribution. This initiative will have a lasting positive impact on the health, dignity, and overall well-being of our students.

We look forward to continued collaboration in future projects aimed at enhancing our school infrastructure. Please feel free to visit for any post construction assessments or feedback.



जिल्हा परिषद प्राथमिक शाळा वेवजी सिगलपाडा
केंद्र-वेवजी
UDISE NO:- 27361303703
ता.तलासरी जि.पालघर
Email:zpsvevjisigalpada@gmail.com संपर्क क्र: 9898717795

दिनांक: 21/03/2025

प्रति,
मा. कार्यकारी संचालक,
मशाल, C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016


विषय: बांधकाम पूर्ण झाल्याबाबत- स्वच्छता युनिट बांधकाम

आदरणीय महोदय,

मी हे पत्र शाळा उन्नतीकरण प्रकल्पांतर्गत मशालद्वारे आमच्या जि.प.शाळा वेवजी सिगलपाडा शाळेमध्ये मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामाची पुष्टी करण्यासाठी लिहित आहे. आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधलेले स्वच्छता युनिटमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्त्वपूर्ण सुधारणा झाली आहे आणि त्यांना चांगले शिक्षण घेण्याचे उत्तम वातावरण मिळाले आहे. शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही मशालचे मनःपूर्वक आभार मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही मशालचे मनःपूर्वक आभार मानतो.

आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही विनंती.

तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद!


प्रा.शिक्षक
जि.प.शाळा वेवजी सिगलपाडा
ता.तलासरी जि.पालघर



**Z P SCHOOL SAVROLI
DONGRIPADA**

UDISE 27361301602 INDEX NO -
18.05.047
EMAIL:ZPSHOOLSAVROLIDONGARIPADA@GMAIL.COM PIN -401606

20/03/2025 25/03/2025

To, The Executive Director,
MASHAL, C-5, Malti Co-Operative
Housing Society, S.B. Road, Nr.
Sahara Hotel Pune, Pin-4

Subject: Appreciation for Gender-Specific Sanitation Unit Construction


Dear Sir,

On behalf of Z P SCHOOL SAVROLI DONGARIPADA I extend my heartfelt appreciation and gratitude to Atos Prayas Foundation & MASHAL for successfully constructing the gender-specific sanitation unit for boys, girls, and disabled students under the School Sanitation and Hygiene Education Project.

This initiative has significantly improved the hygiene and sanitation infrastructure in our school, ensuring that students have access to safe, clean, and inclusive restroom facilities. The addition of a dedicated unit for disabled students is particularly commendable, as it promotes accessibility and dignity for all.

Your commitment to enhancing school infrastructure and promoting hygiene education is truly admirable. The impact of this project will be long-lasting, contributing to the well-being, comfort, and health of our students.

We sincerely appreciate the efforts of the entire MASHAL team and look forward to continued collaboration in future initiatives aimed at improving the learning environment for our students.



जिल्हा परिषद प्राथमिक शाळा वेवजी सिगलपाडा
केंद्र-वेवजी
UDISE NO:- 27361303703
ता.तलासरी जि.पालघर
Email:zpsvevjisigalpada@gmail.com संपर्क क्र: 9898717795

दिनांक: 21/03/2025

प्रति,
मा. कार्यकारी संचालक,
मशाल, C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेल जवळ,
पुणे - 411016

विषय: शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता युनिट बांधकाम सुविधासाठी कृतज्ञता पत्र


आदरणीय महोदय,


जि.प.शाळा वेवजी सिगलपाडा तर्फे मी अटोस प्रयास फाउंडेशन आणि मशाल संस्थेला आमच्या शाळेतील मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो. आपल्या संघटनेच्या समर्पित प्रयत्नांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांना स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात, ज्यामुळे त्यांचे आरोग्य आणि स्वच्छतेचे निकष अधिक मजबूत झाले आहेत.

मशालच्या या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक जम आणि अनुकूल शिक्षण वातावरण निर्माण झाले आहे. आम्ही भविष्यात शाळेच्या विकासासाठी मशालसोबत सहकार्य करण्यास उत्सुक आहोत.

आपल्या अमोल योगदानाबद्दल पुन्हा एकदा धन्यवाद!

सादर,


प्रा.शिक्षक
जि.प.शाळा वेवजी सिगलपाडा
ता.तलासरी जि.पालघर





SCHOOL-10 - ZP SCHOOL SAVANE PATILPADA, PALGHAR
SCHOOL-11 - ZP SCHOOL, ZARI PONDHAPADA, PALGHAR

जि. प. शाळा इरी पोंढापडा. ता. तलासरी जि. पालघर
महाराष्ट्र 401606. ईमेल: zpszaripondhapada@gmail.com
संपर्क क्र: 7875852515 UDISE NO 27361304402



प्रति,

मा. कार्यकारी संचालक,

महाल, C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी,

एस.बी. रोड, सहारा हॉटेल जवळ,

पुणे - 411016

विषय: बांधकाम पूर्ण झाल्याबाबत- स्वच्छता सुनिट बांधकाम

आदरणीय महोदय,

मी हे पत्र शाळा उन्नतीकरण प्रकल्पांतर्गत मशालद्वारे आमच्या जि.प. शाळा इरी पोंढापडा शाळेमध्ये मुला-मुलींसाठी नवीन स्वच्छता सुनिटच्या यशस्वी बांधकामाची पुष्टी करण्यासाठी लिहित आहे.

आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधलेले स्वच्छता सुनिटमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्वपूर्ण सुधारणा झाली आहे आणि त्यांना चांगले शिक्षण घेण्याचे उत्तम वातावरण मिळाले आहे.

शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही महालचे मनःपूर्वक आभार मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत.

आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही विनंती.

तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद

सादर,

मुख्याध्यापक (उ.शे.)
जि.प. शाळा इरी पोंढापडा

जिल्हा पारषद प्राथमिक शाळा सवण - पाटीलपाडा
केंद्र: इरी ता. तलासरी जि. पालघर 401606

दि. 26/04/2025

जि.प. प्राथमिक शाळा सवणे-पाटीलपाडा
ता. तलासरी, जि. पालघर
महाराष्ट्र 401606
zpsavaneptilpada@gmail.com
संपर्क क्र. 8806279401

प्रति,

मा. कार्यकारी संचालक

महाल, C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी,

एस. बी. रोड, सहारा हॉटेल जवळ,

पुणे, 411016

विषय:- स्वच्छता शौचालय सुनिट बांधकाम पूर्ण झाल्याबाबत ...

आदरणीय महोदय,

मी हे पत्र शाळा उन्नतीकरण प्रकल्पांतर्गत मशाल द्वारे आमच्या जि. प. शाळा सवणे-पाटीलपाडा शाळेमध्ये मुला मुलींसाठी नवीन स्वच्छता सुनिटच्या यशस्वी बांधकामाची पुष्टी करण्यासाठी लिहित आहे.

आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधलेल्या स्वच्छता सुनिट मुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्वपूर्ण सुधारणा झाली आहे आणि त्यांना चांगले शिक्षण घेण्याचे वातावरण मिळाले आहे. शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही महालचे मनःपूर्वक आभार मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत.

आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही नम्र विनंती. तुमच्या या सहकार्याबद्दल पुन्हा एकदा धन्यवाद !

सादर

श्री. दत्तात्रय भाना धोडी

मुख्याध्यापक

जि.प. प्राथमिक शाळा सवणे-पाटीलपाडा

ता. तलासरी, जि. पालघर

मुख्याध्यापक (उ.शे.)
जि.प. शाळा सवणे-पाटीलपाडा
ता. तलासरी, जि. पालघर

जि. प. शाळा इरी पोंढापडा ता. तलासरी जि. पालघर
महाराष्ट्र 401606. ईमेल: zpszaripondhapada@gmail.com
संपर्क क्र: 7875852515 UDISE NO 27361304402



प्रति,

मा. कार्यकारी संचालक,

महाल, C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी,

एस.बी. रोड, सहारा हॉटेल जवळ,

पुणे - 411016

विषय: शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता सुनिट बांधकाम सुविधेसाठी कृतज्ञता पत्र

आदरणीय महोदय,

जि.प. शाळा इरी पोंढापडातर्फे मी अॅटोस प्रयास फाउंडेशन आणि महाल संस्थेत आमच्या शाळेतील मुला-मुलींसाठी नवीन स्वच्छता सुनिटच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो.

आपल्या संघटनेच्या समर्पित प्रयत्नामुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांना स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात, ज्यामुळे त्यांचे आरोग्य आणि स्वच्छतेचे निकष अधिक मजबूत झाले आहेत.

महालच्या या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि अनुकूल शिक्षण वातावरण निर्माण झाले आहे.

आम्ही भविष्यातही शाळेच्या विकासासाठी महालसोबत सहकार्य करण्यास उत्सुक आहोत.

आपल्या अनमोल योगदानाबद्दल पुन्हा एकदा धन्यवाद

सादर,

मुख्याध्यापक (उ.शे.)
जि.प. शाळा इरी पोंढापडा

जिल्हा पारषद प्राथमिक शाळा सवण - पाटीलपाडा
केंद्र: इरी ता. तलासरी जि. पालघर 401606

दि. 26/04/2025

जि.प. प्रा. शाळा सवणे-पाटीलपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ई-मेल: zpsavaneptilpada@gmail.com
संपर्क क्र. 8806279401
दिनांक: 26/04/2025

प्रति,

मा. कार्यकारी संचालक

महाल, C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी

एस. बी. रोड, सहारा हॉटेल जवळ

पुणे, 411016

विषय:- शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता सुनिट बांधकाम सुविधेसाठी कृतज्ञता पत्र

आदरणीय महोदय,

जि. प. प्राथमिक शाळा सवणे-पाटीलपाडा तर्फे मी अॅटोस प्रयास फाउंडेशन आणि महाल संस्थेत आमच्या शाळेतील मुला मुलींसाठी नवीन स्वच्छता सुनिटच्या यशस्वी बांधकामासाठी आपले स मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो.

आपल्या संघटनेच्या समर्पित प्रयत्नामुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांना स्वच्छ सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात ज्यामुळे त्यांचे आरोग्य आणि स्वच्छतेचे निकष अधिक मजबूत झाले. महालच्या या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम शैक्षणिक वातावरण निर्माण झाले आहे.

आम्ही भविष्यातही शाळेच्या विकासासाठी महाल सोबत सहकार्य करण्यास उत्सुक आहोत.

आपल्या या योगदानाबद्दल आपले मनःपूर्वक आभार धन्यवाद !

सादर

श्री दत्तात्रय भाना धोडी

मुख्याध्यापक

जि. प. प्राथमिक शाळा सवणे-पाटीलपाडा

मुख्याध्यापक (उ.शे.)
जि.प. शाळा सवणे-पाटीलपाडा
ता. तलासरी, जि. पालघर



Maharashtra Social Housing and Action League
MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

SCHOOL-12 - ZP SCHOOL, ZARI VALVI PADA, PALGHAR
SCHOOL-13 - ZP SCHOOL, ZARI TAMBADPADA, PALGHAR

जि. प. शाळा झरी तांबडपाडा

ता. तलासरी जि. पालघर

UDISE: 27361302508

दि. 26/03/2025

जि. प. शाळा झरी पाटीलपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ईमेल: zpszaritambadpada@gmail.com
संपर्क क्र: 9049791640
दिनांक: /03/2025

प्रति,
मा. कार्यकारी संचालक,
महास, C-5, मासली को-ऑपरेटिव्ह हॉसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेन जवळ,
पुणे - 411016

विषय: बांधकाम पूर्ण झाल्याबाबत- स्वच्छता युनिट बांधकाम
आदरणीय महोदय,

मी हे पत्र शाळा उन्नतीकरण प्रकल्पांतर्गत महासद्वारे आमच्या जि.प.शाळा झरी तांबडपाडा शाळेमध्ये मुला-
मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामाची पुष्टी करण्यासाठी लिहित आहे.
आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधलेले
स्वच्छता युनिटमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्त्वपूर्ण सुधारणा झाली आहे आणि त्यांना
योग्य शिक्षण घेण्याचे उच्च वातावरण मिळाले आहे.
शाळेच्या पायाभूत सुविधांच्या विकाससाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही महासचे मनःपूर्वक आभार
मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यात आम्ही उत्सुक आहोत.
आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही विनंती.
तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद।
सादर,
श्रीम. मनीषा शामसुंदर कुंभ
मुख्याध्यापक
जि.प.शाळा झरी तांबडपाडा

प्रमुख शिक्षक
जि. प. शाळा झरी तांबडपाडा,
ता. तलासरी, जि. पालघर

जि. प. शाळा झरी तांबडपाडा

ता. तलासरी जि. पालघर

UDISE: 27361302507

दि. 26/03/2025

जि. प. शाळा झरी पाटीलपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ईमेल: zpszaritambadpada@gmail.com
संपर्क क्र: 9049791640
दिनांक: /03/2025

प्रति,
मा. कार्यकारी संचालक,
महास, C-5, मासली को-ऑपरेटिव्ह हॉसिंग सोसायटी,
एस.बी. रोड, सहारा हॉटेन जवळ,
पुणे - 411016

विषय: शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता युनिट बांधकाम सुविधेसाठी कृतज्ञता पत्र
आदरणीय महोदय,

जि.प.शाळा झरी तांबडपाडातर्फे मी अॅटोस प्रयास फौंडेशन आणि महास संस्थेला आमच्या शाळेतील मुला-
मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो.
आपल्या संघटनेच्या समर्थित प्रकल्पांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे.
नवीन सुविधा विद्यार्थ्यांना स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात, ज्यामुळे त्यांचे
आरोग्य आणि स्वच्छतेचे निष्पत्ती अधिक मजबूत झाले आहेत.
महासच्या या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि
अनुकूल शिक्षण वातावरण निर्माण झाले आहे.
आम्ही भविष्यातही शाळेच्या विकासासाठी महाससोबत सहकार्य करण्यास उत्सुक आहोत.
आपल्या अनमोल योगदानाबद्दल पुन्हा एकदा धन्यवाद।
सादर,
श्रीम. मनीषा शामसुंदर कुंभ
मुख्याध्यापक
जि.प.शाळा झरी तांबडपाडा

प्रमुख शिक्षक
जि. प. शाळा झरी तांबडपाडा,
ता. तलासरी, जि. पालघर

जि.प.शाळा झरी वळवीपाडा ता.तलासरी जि.पालघर

UDISE NO-27361302508

जि.प.शाळा झरी वळवीपाडा

ता.तलासरी,जि.पालघर.

UDISE NO:-27361302508

जि.प.शाळा झरी वळवीपाडा

ता.तलासरी,जि.पालघर, महाराष्ट्र -401606

संपर्क क्र:- 8390394496 दिनांक:- /03/2025

प्रति,
मा.कार्यकारी संचालक, महास,C-5, मासली को-ऑपरेटिव्ह हॉसिंग सोसायटी,एस.बी.रोड, सहारा हॉटेन जवळ, पुणे -
411016

विषय: स्वच्छता योजनात युनिट बांधकाम पूर्ण झाल्याबाबत

आदरणीय महोदय,

मी हे पत्र शाळा उन्नतीकरण प्रकल्पांतर्गत महासद्वारे आमच्या जि.प.शाळा झरी वळवीपाडा शाळेमध्ये मुला-
मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामाची पुष्टी करण्यासाठी लिहित आहे.
आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो.नवीन बांधलेले स्वच्छता
युनिटमुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्त्वपूर्ण सुधारणा झाली आहे आणि त्यांना योग्य शिक्षण
घेण्याचे उच्च वातावरण मिळाले आहे.
शाळेच्या पायाभूत सुविधांच्या विकाससाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही महासचे मनःपूर्वक आभार
मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यात आम्ही उत्सुक आहोत.
आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी ही विनंती .
सादर,
श्री.संदीप आकार वसने (मुख्याध्यापक)
जि.प.शाळा झरी वळवीपाडा ता.तलासरी,जि.पालघर

मुख्याध्यापक
जि.प.शाळा झरी वळवीपाडा
ता.तलासरी, जि.पालघर

जि.प.शाळा झरी वळवीपाडा ता.तलासरी जि.पालघर

UDISE NO-27361302508

जि.प.शाळा झरी वळवीपाडा

ता.तलासरी,जि.पालघर.

UDISE NO:-27361302508

जि.प.शाळा झरी वळवीपाडा

ता.तलासरी,जि.पालघर, महाराष्ट्र -401606

संपर्क क्र:-8390394496 दिनांक:- /03/2025

प्रति,
मा.कार्यकारी संचालक, महास,C-5, मासली को-ऑपरेटिव्ह हॉसिंग सोसायटी,एस.बी.रोड, सहारा हॉटेन जवळ, पुणे -
411016

विषय:शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता युनिट बांधकाम सुविधेसाठी कृतज्ञता पत्र

आदरणीय महोदय,

जि.प.शाळा झरी वळवीपाडा तर्फे मी अॅटोस प्रयास फौंडेशन आणि महास संस्थेला आमच्या शाळेतील मुला-मुलींसाठी
नवीन स्वच्छता युनिटच्या यशस्वी बांधकामासाठी मनःपूर्वक आभार व कृतज्ञता व्यक्त करतो.
आपल्या संघटनेच्या समर्थित प्रकल्पांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात सुधारणा झाली आहे.नवीन
सुविधा विद्यार्थ्यांना स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात, ज्यामुळे त्यांचेआरोग्य आणि
स्वच्छतेचे निष्पत्ती अधिक मजबूत झाले आहेत.
महासच्या या उपक्रमांमुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि अनुकूल
शिक्षण वातावरण निर्माण झाले आहे.
आम्ही भविष्यातही शाळेच्या विकासासाठी महास सोबत सहकार्य करण्यास उत्सुक आहोत.आपल्या अनमोल
योगदानाबद्दल पुन्हा एकदा धन्यवाद।
सादर,
श्री.संदीप आकार वसने (मुख्याध्यापक)
जि.प.शाळा झरी वळवीपाडा ता.तलासरी,जि.पालघर

मुख्याध्यापक
जि.प.शाळा झरी वळवीपाडा
ता.तलासरी, जि.पालघर



SCHOOL-14 - ANAND PRIMARY SCHOOL, ZARI NAVAPADA, PALGHAR

जि.प.शाळा गिरगाव नारायणठाणा
ता.वत्तासरी, जि.पातधर.
UDISE NO:- 27361303103
जि.प.शाळा गिरगाव नारायणठाणा
ता.वत्तासरी, जि.पातधर.महाराष्ट्र -401606
ईमेल: Z P School Girgaon Narayanthana @gmail.com
संपर्क क्र: 8140479157. दिनांक /03/2025
प्रति,
मा.कार्यकारी संचालक,
महाल, C-5, मालती को-ऑपरेटिव्ह होसिंग सोसायटी, एस वी रोड, सहारा हॉस्टल जवळ, पुणे-411016.
विषय:- बांधकाम पूर्ण झाल्याबाबत. स्वच्छता युनिट बांधकाम
आदरणीय महोदय,
मी हे पत्र शाळा उज्जतीकरण प्रकल्पांतर्गत महाल द्वारे आमच्या जि.प.शाळा गिरगाव नारायणठाणा ता.वत्तासरी, जि.पातधर. □ □ -मुलीसाठी नवीन स्वच्छता युनिटच्या घरासाठी बांधकामाची पुढी करण्यासाठी तिहिते आहे.
आपल्या टीमच्या वेळेवर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन बांधलेले स्वच्छता युनिट मूले विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्वपूर्ण सुधारणा झाली आहे. आणि त्यांना चांगले शिक्षण देण्याचे उच्चम वातावरण मिळाले.
शाळेच्या पायाभूत सुविधांच्या विकासासाठी दिलेल्या अमूल्य योगदानाबद्दल आम्ही महालचे मनःपूर्वक आभार मानतो. भविष्यात अशाच विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत.
आपण या कार्याची पुढील पाहणी किंवा अभिप्रायसाठी शाळेला भेट द्यावी ही विनंती.
तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद
सादर,
सौ.विराजेन खातूभाई पटेल (मुख्याध्यापक)
जि.प.शाळा गिरगाव नारायणठाणा ता.वत्तासरी, जि.पातधर.

जि.प.शाळा गिरगाव नारायणठाणा
ता.तलासरी, जि.पालघर.
UOISE NO:-27361303103
जि.प.शाळा गिरगाव नारायणठाणा
ता.तलासरी, जि.पालघर, ☐ -401606
ईमेल: zpschoolNarayanthana@gmail.com
संपर्क क्र:-8140479157 दिनांक:- /03/2025
प्रति,
मा.कार्यकारी संचालक, मशाल, C-5, ☐ ☐ ☐ ,. ,. रौड, सहारा हॉटेल जवळ, पुणे -411016
विषय:- शाळा उन्नतीकरण प्रकल्पांतर्गत स्वच्छता युनिट बांधकाम सुविधेसाठी कुववता पत्र
आदरणीय महोदय,
जि.प.शाळा गिरगाव नारायणठाणा तर्फे मी अंठोस प्रयास फौडेशन आणि मशाल संस्थेला आमच्या
शाळेतील मुला-मुलींसाठी नवीन स्वच्छता युनिटच्या यथास्वी बांधकामासाठी मन: ☐ ☐ ☐ कुववता
व्यक्त करते.
आपल्या संघटनेच्या समर्पित प्रयत्नांमुळे शाळेच्या पायाभूत सुविधांमध्ये मोठ्या प्रमाणात
सुधारणा झाली आहे. नवीन सुविधा विद्यार्थ्यांना स्वच्छ, सुरक्षित आणि आरोग्यदायी वातावरण प्रदान करतात,
☐ ☐ आरोग्य आणि स्वच्छतेचे निकष अधिक मजबूत झाले आहेत.
मशालाच्या या उपक्रमामुळे केवळ शाळेची भौतिक सुविधा सुधारली नाही तर विद्यार्थ्यांच्या एक उत्तम आणि
अनुकूल शिक्षण वातावरण निर्माण झाले आहे.
आम्ही भविष्यातही शाळेच्या विकासासाठी मशाल सोबत सहकार्य करण्यास उत्सुक आहोत. आपल्या
अनमोल योगदानाबद्दल पुन्हा एकदा धन्यवादा
सदर,
सौ. मिराबेन शांबूभाई पटेल (सुखाध्यापक)
जि.प.शाळा गिरगाव नारायणठाणा या.तलासरी, जि.पालघर.

[illegible]

SCHOOL-15 - ZP SCHOOL, GIRGAON NARAYANTHANA, PALGHAR

SCHOOL-16 - ZP SCHOOL, SAVANE SAVARPADA, PALGHAR

SCHOOL-17 - ZP SCHOOL, VASA MACCHIPADA, PALGHAR



॥ यावे ज्ञानासाठी, जावे सेवेसाठी ॥
जिल्हा परिषद प्राथमिक
वसा माच्छीपाडा
केंद्र- वसा, ता. तलासरी, जि. पालघर, पिन- 401606



♦ स्थापना वर्ष- 1991 ♦ यु- डायस कोड- 27361301704 ♦ ई-मेल- zpsvasamachhipada@gmail.com

जा.क्र. - 97 /

दि. - 26 / 03 / 2025

प्रति,

कार्यकारी संचालक,
मशाल, C-5, मालती को-ऑपरेटिव्ह
होमिंग सोसायटी, एस.बी. रोड,
महाराष्ट्र हाउसिंग, पुणे - 411006

विषय: बांधकाम पुर्ण झाल्याबाबत - मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता युनिट बांधकाम.

आदरणीय महोदय,

आमच्या जिल्हा परिषद प्राथमिक शाळा वसा माच्छीपाडा केंद्र- वसा ता. तलासरी जि.पालघर मध्ये मशाल तर्फे शालेय स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलींसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता युनिटचे बांधकाम यशस्वीरित्या पूर्ण झाल्याची आम्हांला आनंदाने कळवायचे आहे.

या प्रकल्पाच्या वेळेवर आणि प्रभावी अंमलबजावणीसाठी आपल्या टीमच्या समर्पणासाठी व मेहनतीसाठी आम्ही मनःपूर्वक आभार मानतो. नव्याने बांधलेली स्वच्छता युनिट्स आमच्या शाळेतील स्वच्छता व आरोग्याच्या दृष्टीने मोठी सुधारणा घडवून आणतील. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समाविष्ट केल्यामुळे सर्वांसाठी समावेशक आणि सुलभ प्रवेश निश्चित झाला आहे.

संपूर्ण शालेय समुदायाच्या वतीने, आम्ही मशाल चे या मोठ्या योजनेला योगदानाबद्दल मनःपूर्वक आभार व्यक्त करतो. या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य, सन्मान आणि संपूर्ण कल्याणावर दीर्घकालीन सकारात्मक परिणाम होईल.

शाळेच्या पायाभूत सुविधा सुधारणेसाठी भविष्यातील उपक्रमांमध्ये आपल्यासोबत सहकार्य करण्यास आम्ही उत्सुक आहोत. तसेच, या कार्याच्या पश्चात तपासणी किंवा अभिप्रायासाठी आपण शाळेला भेट द्यावी, ही विनंती.

आपला विश्वासू,

श्री. विश्वास अर्जुन वसावे (मुख्याध्यापक)मो.7770051441

मुख्याध्यापक
जि.प. शाळा वसा - माच्छीपाडा,
ता. तलासरी, जि. पालघर

जि.प. शाळा वसावे सावरपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र, 401606
ईमेल - zpsavane Savarpada@gmail.com
मोब- 91- 9623169935
दिनांक - 26/03/2025

प्रति,

मा. कार्यकारी संचालक
मशाल, C-5 मालती को-ऑपरेटिव्ह होमिंग सोसायटी
एस.बी. रोड, महाराष्ट्र हाउसिंग अवेन्यू
पुणे - 411006

विषय - स्वच्छता योजनेच्या अंतर्गत बांधकाम पुर्ण झाल्याबाबत
आदरणीय महोदय,

मी हे पत्र शाळा उत्तरीकरण प्रकल्पांतर्गत मशालमार्फत आमच्या जि.प. शाळा वसावे सावरपाडा शाळेमध्ये मुला-मुलींसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता युनिटचे बांधकामाची पुष्टी करण्यासाठी लिहित आहे.

आमच्या टीमच्या वेळेवर आणि प्रभावी अंमलबजावणीसाठी आम्ही मनःपूर्वक आभार मानतो. नवीन बांधलेली स्वच्छता युनिट्स दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समाविष्ट केल्यामुळे सर्वांसाठी समावेशक आणि सुलभ प्रवेश निश्चित झाला आहे.

संपूर्ण शालेय समुदायाच्या वतीने, आम्ही मशाल चे या मोठ्या योजनेला योगदानाबद्दल मनःपूर्वक आभार व्यक्त करतो. या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य, सन्मान आणि संपूर्ण कल्याणावर दीर्घकालीन सकारात्मक परिणाम होईल.

शाळेच्या पायाभूत सुविधा सुधारणेसाठी भविष्यातील उपक्रमांमध्ये आपल्यासोबत सहकार्य करण्यास आम्ही उत्सुक आहोत. तसेच, या कार्याच्या पश्चात तपासणी किंवा अभिप्रायासाठी आपण शाळेला भेट द्यावी, ही विनंती.

आपला विश्वासू
श्री. विश्वास अर्जुन वसावे (मुख्याध्यापक)मो.7770051441

मुख्याध्यापक
जि.प. शाळा वसावे सावरपाडा,
ता. तलासरी, जि. पालघर



॥ यावे ज्ञानासाठी, जावे सेवेसाठी ॥
जिल्हा परिषद प्राथमिक
वसा माच्छीपाडा
केंद्र- वसा, ता. तलासरी, जि. पालघर, पिन- 401606



♦ स्थापना वर्ष- 1991 ♦ यु- डायस कोड- 27361301704 ♦ ई-मेल- zpsvasamachhipada@gmail.com

जा.क्र. - 96 /

दि. - 26 / 03 / 2025

प्रति,

कार्यकारी संचालक,
मशाल, C-5, मालती को-ऑपरेटिव्ह
होमिंग सोसायटी, एस.बी. रोड,
महाराष्ट्र हाउसिंग, पुणे - 411006

विषय: मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता युनिट बांधकामाबद्दल आभार.

आदरणीय महोदय,

जिल्हा परिषद प्राथमिक शाळा वसा माच्छीपाडा केंद्र- वसा ता. तलासरी जि.पालघर तर्फे, मी ऑटोस प्रवास फाऊंडेशन आणि मशाल चे मनःपूर्वक आभार मानतो की, त्यांनी शालेय आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलींसाठी आणि दिव्यांग विद्यार्थ्यांसाठी निग-विशिष्ट स्वच्छता युनिटचे यशस्वी बांधकाम केले आहे.

या उपक्रमाचे आमच्या शाळेतील स्वच्छता आणि आरोग्य सुविधा लक्षणीयरीत्या सुधारल्या आहेत, ज्यामुळे विद्यार्थ्यांना सुरक्षित, स्वच्छ आणि सर्वसमावेशक स्वच्छतागृहे उपलब्ध झाली आहेत. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित युनिट उपलब्ध करून दिल्यामुळे सुलभता आणि स्वाभिमान वाढीस लागेल, याबद्दल आम्ही विशेष कौतुक व्यक्त करतो.

शालेय पायाभूत सुविधा सुधारण्याच्या आणि स्वच्छता शिक्षणाला चालना देण्याच्या आपल्या कटिबद्धतेचे आम्हांला कौतुक वाटते. या प्रकल्पाचा विद्यार्थ्यांच्या आरोग्य, सन्मान आणि कल्याणावर दीर्घकालीन सकारात्मक प्रभाव पडेल.

मशालच्या संपूर्ण टीमचे आम्ही मनःपूर्वक आभार मानतो आणि भविष्यातही शाळेच्या विकासासाठी सहकार्य करण्यास उत्सुक आहोत.

आपला विश्वासू

श्री. विश्वास अर्जुन वसावे (मुख्याध्यापक)मो.7770051441

मुख्याध्यापक
जि.प. शाळा वसा - माच्छीपाडा,
ता. तलासरी, जि. पालघर

ता. तलासरी जि. पालघर

जि.प. शाळा वसावे सावरपाडा
ता. तलासरी जि. पालघर
महाराष्ट्र 401606
ईमेल - zpsavane Savarpada@gmail.com
मोब. क्र. 9623169935
दिनांक - 26/03/2025

प्रति,

मा. कार्यकारी संचालक
मशाल, C-5 मालती को-ऑपरेटिव्ह होमिंग सोसायटी
एस.बी. रोड, महाराष्ट्र हाउसिंग अवेन्यू
पुणे - 411006

विषय - शाळा उत्तरीकरण प्रकल्पांतर्गत स्वच्छता युनिट बांधकामाबद्दल कृतज्ञता पत्र.

आदरणीय महोदय,

जि.प. शाळा वसावे सावरपाडा तर्फे मी ऑटोस प्रवास फाऊंडेशन आणि मशाल चे मनःपूर्वक आभार मानतो की, त्यांनी शालेय आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलींसाठी आणि दिव्यांग विद्यार्थ्यांसाठी निग-विशिष्ट स्वच्छता युनिटचे यशस्वी बांधकाम केले आहे.

आमच्या टीमच्या वेळेवर आणि प्रभावी अंमलबजावणीसाठी आम्ही मनःपूर्वक आभार मानतो. नवीन बांधलेली स्वच्छता युनिट्स दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समाविष्ट केल्यामुळे सर्वांसाठी समावेशक आणि सुलभ प्रवेश निश्चित झाला आहे.

संपूर्ण शालेय समुदायाच्या वतीने, आम्ही मशाल चे या मोठ्या योजनेला योगदानाबद्दल मनःपूर्वक आभार व्यक्त करतो. या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य, सन्मान आणि संपूर्ण कल्याणावर दीर्घकालीन सकारात्मक परिणाम होईल.

शाळेच्या पायाभूत सुविधा सुधारणेसाठी भविष्यातील उपक्रमांमध्ये आपल्यासोबत सहकार्य करण्यास आम्ही उत्सुक आहोत. तसेच, या कार्याच्या पश्चात तपासणी किंवा अभिप्रायासाठी आपण शाळेला भेट द्यावी, ही विनंती.

आपला विश्वासू
श्री. विश्वास अर्जुन वसावे (मुख्याध्यापक)मो.7770051441

मुख्याध्यापक
जि.प. शाळा वसावे सावरपाडा,
ता. तलासरी, जि. पालघर

मुख्याध्यापक
जिल्हा परिषद शाळा वसावे सावरपाडा,
ता. तलासरी, जि. पालघर



Maharashtra Social Housing and Action League
MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

SCHOOL-18 - ZP SCHOOL, VADGAON SAVTAL, AHILYANAGAR

जि.प.प्राथ.शाळा नागापुरवाडी ता.पारनेर जि.अहिल्यानगर
राज्य : महाराष्ट्र पिन : 414304
Email: zpschoolnagapurwadi1961@gmail.com
UDISE : 27260712908 Mob.9657989220

दिनांक : 25.03.2025

प्रति,
कार्यकारी संचालक,
महाल-5 मालती को-ऑपरेटिव्ह हाऊसिंग सोसायटी
एच.बी.रोड सहारा हॉटेल जवळ पुणे 411016

विषय: मुलांचे, मुलींचे व दिव्यांग मुलांचे स्वच्छता युनिट बांधकाम पूर्ण केल्याबद्दल आभार आदरणीय महोदय,

जि.प.प्राथ.शाळा नागापुरवाडी तालुका पारनेर जिल्हा अहिल्यानगर तर्फे मी 'जॅटेल प्रयास फाउंडेशन आणि 'महाल-5' चे मनुपूर्वक आभार मानतो कि , त्यांनी शाळेय स्वच्छता व आरोग्य शिक्षण प्रकल्पांतर्गत मुला- मुलींसाठी आणि दिव्यांग विद्यार्थ्यांसाठी सिंग विविष्ट स्वच्छता युनिटचे यशस्वी बांधकाम केले आहे. या उपक्रमामुळे आमच्या शाळेतील स्वच्छता आणि आरोग्य सुविधा लक्षणीयरीत्या सुधारल्या आहेत.

ज्यामुळे विद्यार्थ्यांना सुरक्षित, स्वच्छ व सर्व समावेशक स्वच्छतागृह उपलब्ध झाले आहेत. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित युनिट उपलब्ध करून दिल्यामुळे सुलभता व स्वाभिमान बाहेर लागेल. याबद्दल आम्ही विशेष कौतुक व्यक्त करतो. शाळेय पायाभूत सुविधा सुधारण्याच्या आणि स्वच्छता शिक्षणाला चालना देण्याच्या आपल्या कठिबद्धपत्ते आमहला कौतुक वाटते. या प्रकल्पाचा विद्यार्थ्यांच्या आरोग्य, सन्मान आणि कल्याणाचा दीर्घकालीन सकारात्मक परिणाम पहेल.

'महालच्या संपूर्ण टीमचे आम्ही मनःपूर्वक आभार मानतो आणि भविष्यातही शाळेच्या विकसनासाठी सहकार्य करण्यास उत्सुक आहोत.

सदर,
मुख्याध्यापक: श्री. जेता शंकर जाधव
शाळा: जि.प.प्राथ.शाळा नागापुरवाडी
ता.पारनेर जि.अहिल्यानगर

मुख्याध्यापक
जि.प.प्राथ.शाळा नागापुरवाडी
ता.पारनेर, जि.अ.नगर

जि.प.प्राथ.शाळा नागापुरवाडी ता.पारनेर जि.अहिल्यानगर
राज्य : महाराष्ट्र पिन : 414304
Email: zpschoolnagapurwadi1961@gmail.com
UDISE : 27 26 07 129 08 mob : 96 57 98 92 2 0

दिनांक : 25.03. 2025

प्रति,
कार्यकारी संचालक,
महाल -5 मालती को-ऑपरेटिव्ह हाऊसिंग सोसायटी
एच.बी.रोड सहारा हॉटेल जवळ पुणे 411016

विषय : बांधकाम पूर्ण झाल्याबाबत- मुलांचे, मुलींचे , व दिव्यांग मुलांचे स्वच्छता युनिट बांधकाम. आदरणीय महोदय,

आमच्या जिल्हा परिषद प्राथमिक शाळा नागापुरवाडी तालुका पारनेर जिल्हा अहिल्यानगर मध्ये 'महाल' तर्फे शाळेय स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला- मुलींसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता युनिटचे बांधकाम यशस्वीरित्या पूर्ण झाल्याचे आमहला आनंदाने कळवावे आहे. या प्रकल्पाच्या वेळेवर व यशस्वीपणे अंमलबजावणीसाठी आपल्या टीमच्या समर्पणासाठी व मेहनतीसाठी आम्ही मनःपूर्वक आभार मानतो. नव्याने बांधलेली स्वच्छता युनिटस आमच्या शाळेतील स्वच्छता व आरोग्याच्या दर्जामध्ये मोठी सुधारणा घडवून आणतील. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समाविष्ट केल्यामुळे सर्वांसाठी समावेशक व सुलभ प्रवेश निश्चित झाला आहे. संपूर्ण शाळेय समुदायाच्या वतीने आम्ही महालचे या मौल्यवान योगदानाबद्दल मनःपूर्वक आभार व्यक्त करतो.

या उपक्रमामुळे विद्यार्थ्यांच्या आरोग्य सन्मान आणि संपूर्ण कल्याणावर दीर्घकालीन सकारात्मक परिणाम होईल. शाळेच्या पायाभूत सुविधा सुधारणेसाठी भविष्यातील उपक्रमांमध्ये आपल्यासोबत सहकार्य करण्यास आम्ही उत्सुक आहोत. तसेच या कार्याच्या पश्चात तयारणी किंवा अभियांत्रिकीसाठी आपण शाळेस भेट द्यावी ही निंदी.

सदर,
मुख्याध्यापक: श्री. जेता शंकर जाधव
शाळा: जि.प.प्राथ. शाळा नागापुरवाडी
ता. पारनेर जि. अहिल्यानगर

मुख्याध्यापक
जि.प.प्राथ.शाळा नागापुरवाडी
ता.पारनेर, जि.अ.नगर

Z.P.P.School Wadgaon Savtal
A/P Wadgaon Savtal, Tal- Parner
Dist- Ahilyanagar, Maharashtra, 414304

Date: 28th March 2025

To,
The Executive Director,
MASHAL, C-5, Multi Co-Operative Housing Society,
S.B. Road, Nr,
Sahara Hotel Pune, Pin-411016.

Subject: Work Completion Confirmation – Gender-Specific Sanitation Unit Construction.

Dear Sir,

I am pleased to inform you that the construction of the gender-specific sanitation unit for boys, girls, and disabled students at Z.P.P.School Wadgaon Savtal, Tal-Parner, Dist-Ahilyanagar, undertaken by MASHAL under the School Sanitation and Hygiene Education Project, has been successfully completed.

We sincerely appreciate the dedication and efforts of your team in ensuring the timely execution of this project. The newly constructed sanitation facilities have significantly improved hygiene standards at our school, providing students with safe, clean, and accessible restrooms. The inclusion of a dedicated unit for disabled students further ensures inclusivity and ease of access for all.

On behalf of the entire school community, I extend our deepest gratitude to MASHAL for this invaluable contribution. This initiative will have a lasting positive impact on the health, dignity, and overall well-being of our students.

We look forward to continued collaboration in future projects aimed at enhancing our school infrastructure. Please feel free to visit for any post- construction assessments or feedback.

Sincerely,
Ashok Bajirao Choudhari
Principal
Z.P.P.School Wadgaon Savtal
Tal-Parner, Dist- Ahilyanagar

मुख्याध्यापक
जि.प.प्राथ.शाळा वडगाव सावताळ
ता.पारनेर, जि.अहमदनगर

Z.P.P.School Wadgaon Savtal
A/P Wadgaon Savtal, Tal- Parner
Dist- Ahilyanagar, Maharashtra, 414304

Date: 28th March 2025

To,
The Executive Director,
MASHAL, C-5, Multi Co-Operative
Housing Society, S.B. Road, Nr,
Sahara Hotel Pune, Pin-411016.

Subject: Appreciation for Gender-Specific Sanitation Unit Construction

Dear Sir,

On behalf of Z.P.P.School Wadgaon Savtal, Tal-Parner, Dist-Ahilyanagar I extend my heartfelt appreciation and gratitude to Atos Prayas Foundation & MASHAL for successfully constructing the gender-specific sanitation unit for boys, girls, and disabled students under the School Sanitation and Hygiene Education Project.

This initiative has significantly improved the hygiene and sanitation infrastructure in our school, ensuring that students have access to safe, clean, and inclusive restroom facilities. The addition of a dedicated unit for disabled students is particularly commendable, as it promotes accessibility and dignity for all.

Your commitment to enhancing school infrastructure and promoting hygiene education is truly admirable. The impact of this project will be long-lasting, contributing to the well-being, comfort, and health of our students.

We sincerely appreciate the efforts of the entire MASHAL team and look forward to continued collaboration in future initiatives aimed at improving the learning environment for our students.

Best regards,
Ashok Bajirao Choudhari
Principal
Z.P.P.School Wadgaon Savtal
Tal-Parner, Dist- Ahilyanagar

मुख्याध्यापक
जि.प.प्राथ.शाळा वडगाव सावताळ
ता.पारनेर, जि.अहमदनगर



SCHOOL-19 - ZP SCHOOL, NAGAPURWADI, AHILYANAGAR

SCHOOL-20 – ZP PRIMARY SCHOOL, MANDAVE BK, AHILYANAGAR

SCHOOL-21 - ZP SCHOOL, POKHARI, AHILYANAGAR

UDIES CODE- 202508060001 स्थापना-१९९७

जिल्हा परिषद प्राथमिक शाळा

पोखरी, ता.पावनेर, जि.अहमदनगर.
पिन कोड-४१४१०४

ईमेल - laxmanag9@gmail.com संपर्क क्रमांक - ९८०४७२०९४१

जाहीर नं. / दिनांक - १९/०६/२०२५

प्रति,
कार्यकारी संचालक,
महाल, C-5, मातली को-ऑपरेटिव्ह
होशिंग सोसायटी, एस.बी. रोड,
सहारा हॉटेल जवळ, पुणे - ४११०१६

विषय :- बांधकाम पूर्ण झाल्याबद्दल - मुलांचे व दिव्यांग मुलांचे स्वच्छता सुनिश्चित बांधकाम.

आदरणीय महोदय,

आमच्या जि.प.प्रा.प्रा.प्रा.पोखरी मध्ये महाल तर्फे शास्त्रे स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलीसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता सुनिश्चित बांधकाम यशस्वीरित्या पूर्ण झाल्याचे आम्हाला आनंदाने कळवायचे आहे. या प्रकल्पाच्या वेळेवर आणि प्रभावी अंमलबजावणीसाठी आपल्या टीमच्या समर्पणासाठी व मेहनतीसाठी आम्ही मनःपूर्वक आभार मानतो. गव्याने बांधलेली स्वच्छता सुनिश्चित आम्हाला शास्त्रेतील स्वच्छता व आरोग्याच्या दर्जावरचे मोठी सुधारणा घडवून आणतील. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समर्पित केल्यामुळे सर्वांसाठी समवेशक आणि सुलभ प्रवेश निश्चित झाला आहे. संपूर्ण शास्त्रे समुदायाच्या वतीने, आम्ही महाल पे या मोठ्या कामात योगदानाबद्दल मनःपूर्वक आभार व्यक्त करतो. या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य, सन्मान आणि संपूर्ण कल्याणावर दीर्घकाळीन सकारात्मक परिणाम होईल. शास्त्रेच्या पायाभूत सुविधा सुधारल्याने भविष्यातील उपक्रमांमध्ये आपल्यासोबत सहकार्य करण्यास आम्ही उत्सुक आहोत. तसेच, या कार्याच्या पर्याय तपासणी किंवा अभिप्रायासाठी आपण शास्त्रेला भेट द्यावी, ही विनंती.

सादर,
श्री.आर. संमनर तडगिब
मुख्याध्यापक,
जि.प.प्रा.प्रा.प्रा.पोखरी

मुख्याध्यापक
जि. प. प्रा. शाळा पोखरी
ता.पावनेर, जि.अहमदनगर
संपर्क क्रमांक. 27260708801

ता. सगमनर, जि.अहिल्यानगर
U-DISE NO - 27261213401, Mail-mandavebk48@gmail.com

दि. 20/03/2025

जिल्हा परिषद प्राथमिक शाळा मांडवे बु.॥
मांडवे बु.ता.संगमनेर जि.अहिल्यानगर
महाराष्ट्र ४२२६२२
Mail- Mandavebk48@gmail.com
फोन- ९९२१४४९९८८

प्रति,
कार्यकारी संचालक,
महाल C-5 मातली को-ऑपरेटिव्ह
होशिंग सोसायटी, एस.बी. रोड,
सहारा हॉटेल जवळ पुणे- ४११०१६

विषय:- बांधकाम पूर्ण झाल्या बाबत-मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता सुनिश्चित बांधकाम.

आदरणीय महोदय,

आमच्या जिल्हा परिषद प्राथमिक शाळा मांडवे बु मध्ये महाल तर्फे शास्त्रे स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलीसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता सुनिश्चित बांधकाम यशस्वीरित्या पूर्ण झाल्याचे आम्हाला आनंदाने कळवायचे आहे. या प्रकल्पाच्या वेळेवर आणि प्रभावी अंमलबजावणी साठी आपल्या टीमच्या समर्पणासाठी व मेहनतीसाठी आम्ही मनःपूर्वक आभार मानतो.गव्याने बांधलेली स्वच्छता सुनिश्चित आमच्या शास्त्रेतील स्वच्छता व आरोग्याच्या दर्जावरचे मोठी सुधारणा घडवून आणतील.विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समर्पित केल्यामुळे सर्वांसाठी समवेशक आणि सुलभ प्रवेश निश्चित झाला आहे. संपूर्ण शास्त्रे समुदायाच्या वतीने, आम्ही महाल पे या मोठ्या कामात योगदाना बद्दल मनःपूर्वक आभार व्यक्त करतो. या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य,सन्मान आणि संपूर्ण कल्याणावर दीर्घकाळीन सकारात्मक परिणाम होईल. शास्त्रेच्या पायाभूत सुविधा सुधारल्याने भविष्यातील उपक्रमांमध्ये आपल्या सोबत सहकार्य करण्यास आम्ही उत्सुक आहोत.तसेच या कार्याच्या पश्चात तपासणी किंवा अभिप्रायासाठी आपण शास्त्रेला भेट द्यावी, ही विनंती.

सादर,

श्री.संजय बाणप्रा शेंडगे
मुख्याध्यापक
जि. प. प्रा.प्रा.प्रा.प्रा.पोखरी
ता. पावनेर, जि. अहमदनगर

UDIES CODE- 202508060001 स्थापना-१९९७

जिल्हा परिषद प्राथमिक शाळा

पोखरी, ता.पावनेर, जि.अहमदनगर.
पिन कोड-४१४१०४

ईमेल - laxmanag9@gmail.com संपर्क क्रमांक - ९८०४७२०९४१

जाहीर नं. / दिनांक - १९/०६/२०२५

प्रति,
कार्यकारी संचालक,
महाल, C-5, मातली को-ऑपरेटिव्ह
होशिंग सोसायटी, एस.बी. रोड,
सहारा हॉटेल जवळ, पुणे - ४११०१६

विषय :- मुलांचे, मुलींचे व दिव्यांग मुलांचे स्वच्छता सुनिश्चित बांधकामाबद्दल आभार.

आदरणीय महोदय,

जि.प.प्रा.प्रा.प्रा.पोखरी तर्फे, गी अटीस प्रवास फाउंडेशन आणि महाल पे मनःपूर्वक आभार मानतो कि त्यांनी शास्त्रे स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलीसाठी आणि दिव्यांग विद्यार्थ्यांसाठी निम-विशिष्ट स्वच्छता सुनिश्चित बांधकाम केले आहे. या उपक्रमांमुळे आमच्या शास्त्रेतील स्वच्छता आणि आरोग्य सुविधा लक्षणीयरीत्या सुधारल्या आहेत. ज्यामुळे विद्यार्थ्यांना सुविधा, स्वच्छ आणि सर्वसाधारण स्वच्छतामुळे उपलब्ध झाली आहेत. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुनिश्चित उपलब्ध करून दिल्यामुळे सुलभता आणि स्वाभिमान वाढीस तसेच, याबद्दल आम्ही विशेष कृतज्ञ व्यक्त करतो. शास्त्रे पायाभूत सुविधा सुधारल्याच्या आणि स्वच्छता सुविधा सुधारल्या पाहून आमच्या कटिबद्धतेचे आम्हाला कौतुक वाटते. या प्रकल्पाचा विद्यार्थ्यांच्या आरोग्य, सन्मान आणि कल्याणावर दीर्घकाळीन सकारात्मक प्रभाव पडेल. महालच्या संपूर्ण टीमचे आम्ही मनःपूर्वक आभार मानतो आणि भविष्यातील शास्त्रेच्या विकासासाठी सहकार्य करण्यास उत्सुक आहोत.

सादर,
श्री.आर. संमनर तडगिब
मुख्याध्यापक,
जि.प.प्रा.प्रा.प्रा.पोखरी

मुख्याध्यापक
जि. प. प्रा. शाळा पोखरी
ता.पावनेर, जि.अहमदनगर
संपर्क क्रमांक. 27260708801

ता. सगमनर, जि.अहिल्यानगर
U-DISE NO - 27261213401, Mail-mandavebk48@gmail.com

दि. 20/03/2025

जिल्हा परिषद प्राथमिक शाळा मांडवे बु.॥
मांडवे बु.ता.संगमनेर जि.अहिल्यानगर
महाराष्ट्र ४२२६२२
Mail- Mandavebk48@gmail.com
फोन- ९९२१४४९९८८

प्रति,
कार्यकारी संचालक,
महाल C-5 मातली को-ऑपरेटिव्ह
होशिंग सोसायटी, एस.बी. रोड,
सहारा हॉटेल जवळ पुणे- ४११०१६

विषय:- मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता सुनिश्चित बांधकामा बाबत .

आदरणीय महोदय,

जिल्हा परिषद प्राथमिक शाळा मांडवे बु तर्फे, गी अटीस प्रयास फाउंडेशन आणि महाल पे मनःपूर्वक आभार मानतो कि त्यांनी शास्त्रे स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलीसाठी आणि दिव्यांग विद्यार्थ्यांसाठी निम-विशिष्ट स्वच्छता सुनिश्चित बांधकाम यशस्वीरित्या पूर्ण केलेले आहे. या उपक्रमांमुळे आमच्या शास्त्रेतील स्वच्छता आणि आरोग्य सुविधा लक्षणीयरीत्या सुधारल्या आहेत. ज्यामुळे विद्यार्थ्यांना सुविधा, स्वच्छ आणि सर्व समवेशक स्वच्छतामुळे उपलब्ध झाले आहेत. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुनिश्चित उपलब्ध करून दिल्या मुळे सुलभता आणि स्वाभिमान वाढीस लागले, या बद्दल आम्ही विशेष कौतुक व्यक्त करतो. शास्त्रे पायाभूत सुविधा सुधारल्याच्या आणि स्वच्छता सुविधा सुधारल्या पाहून आमच्या कटिबद्धतेचे आम्हास कौतुक वाटते. या प्रकल्पाचा विद्यार्थ्यांच्या आरोग्य,सन्मान आणि कल्याणावर दीर्घकाळीन सकारात्मक प्रभाव पडेल. महालच्या संपूर्ण टीमचे आम्ही मनःपूर्वक आभार मानतो आणि भविष्यातील शास्त्रेच्या विकासासाठी करण्यास आम्ही उत्सुक आहोत.

सादर,

श्री.संजय बाणप्रा शेंडगे
मुख्याध्यापक
जि. प. प्रा.प्रा.प्रा.प्रा.पोखरी
ता. पावनेर, जि. अहमदनगर

SCHOOL-22 – NAVJEEVAN MADHYAMIK VIDYALAY MANDVE KHURD, AHILYANAGAR

SCHOOL-23 – ZP SCHOOL BIREWADI, AHILYANAGAR



जिल्हा परिषद प्राथमिक शाळा बिरवाडी

केंद्र मांडवे ता संगमनेर जि अहिल्यानगर

शाळा स्थापना वर्ष - १९५९

Udise No-27261213201

प्रति,

कार्यकारी संचालक,

मशाल C-5 मालती कोऑपरेटिव्ह- हाऊसिंग सोसायटी,

एत बी रोड सहारा हॉटेल जवळ पुणे ४११०१६

विषय - मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता सुनिट बांधकाम पूर्ण झाल्याबाबत

रिपोर्ट-मुद्रायापक

जि प प्राथ शाळा बिरवाडी

केंद्र मांडवे ता संगमनेर जि अहिल्यानगर

Udise No27261213201

महोदय,

आमच्या जि.प. प्राथ शाळा बिरवाडी ता.संगमनेर जि. अहिल्यानगर मध्ये मशाल तर्फे शाळेचे स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुल-मुलींसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता सुनिट चे बांधकाम यशस्वीरित्या आपण पूर्ण केले आहे.तसे आपल्या कार्यालयात कळविण्यात येत आहे.

या प्रकल्पाच्या वेळेवर आणि प्रभावी अंमलबजावणीसाठी आपल्या टीमच्या समर्पणासाठी व मेहनतीसाठी आम्ही मनापूर्वक आभार मानतो नव्याने बांधलेली स्वच्छता सुनिट्स आमच्या शाळेतील स्वच्छता व आरोग्याच्या दर्ज्यामध्ये मोठी सुधारणा घडवून आणतील विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समाविष्ट केल्यामुळे सर्वांसाठी समावेशक आणि सुरक्ष प्रवेश निश्चित झाला आहे.

संपूर्ण शाळेचे समुदायाच्या वतीने आम्ही मशालचे व या.मौल्याबाब गोपदामाबद्दल मनःपूर्वक आभार व्यक्त करतो या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य सन्मान आणि संपूर्ण कल्याण यावर दीर्घकालीन सकारात्मक परिणाम होईल.

शाळेच्या पायाभूत सुविधा सुधारण्यासाठी भविष्यातील उपक्रमांमध्ये आपल्या सोबत सहकार्य करण्यात आम्ही उत्सुक आहोत तसेच या कार्येच्या पररात तपासणी किंवा अभियानासाठी आपण शाळेला भेट द्यावी ही विनंती

मुख्याध्यापक
जि.प.प्राथ.शाळा बिरवाडी
केंद्र-मांडवे, ता. संगमनेर जि. अहिल्यानगर



जिल्हा परिषद प्राथमिक शाळा बिरवाडी

केंद्र मांडवे ता संगमनेर जि अहिल्यानगर

शाळा स्थापना वर्ष - १९५९

Udise No-27261213201

प्रति,

कार्यकारी संचालक,

मशाल C-5 मालती कोऑपरेटिव्ह- हाऊसिंग सोसायटी,

एत बी रोड सहारा हॉटेल जवळ पुणे ४११०१६

विषय - मुलांचे मुलींचे दिव्यांग मुलांचे स्वच्छता सुनिट बांधकाम स्वच्छता सुनिट बांधकामाबद्दल आभार

रिपोर्ट-मुद्रायापक

जि प प्राथ शाळा बिरवाडी

केंद्र मांडवे ता संगमनेर जि अहिल्यानगर

Udise No27261213201

महोदय,

जि.प.प्राथ.शाळा बिरवाडी ता. संगमनेर जि.अहिल्यानगर तर्फे जी.मौल्याबाब गोपदामाबद्दल आभार मानतो ये मनापूर्वक आभार मानतो की, त्यांनी शाळेचे स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला मुलींसाठी आणि दिव्यांग विद्यार्थ्यांसाठी विशेषतः स्वच्छता सुनिट चे यशस्वी बांधकाम केले आहे

या उपक्रमामुळे आमच्या शाळेचे स्वच्छता आणि आरोग्य सुविधा सक्षमीय रित्या सुधारल्या आहेत. ज्यामुळे विद्यार्थ्यांसाठी सुविधित स्वच्छ आणि सर्वसामायेकित स्वच्छतागृह उपलब्ध झाले आहेत विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुनिट उपलब्ध करून दिल्यामुळे सुरक्षता आणि सक्षमता वाढीत लागते याबद्दल आम्ही विशेष कौतुक व्यक्त करत आहोत.

शाळेचे पायाभूत सुविधा सुधारण्याच्या आणि स्वच्छता शिक्षणाला पाठला देण्याच्या आपल्या कठिबद्वारे जी.मौल्याबाब कौतुक वाटते. या प्रकल्पाचा विद्यार्थ्यांच्या आरोग्य सन्मान आणि कल्याणावर दीर्घकालीन सकारात्मक प्रभाव ठरेल.

मशालच्या संपूर्ण टीमचे आम्ही मनापूर्वक आभार मानतो आणि भविष्यातील शाळेच्या विकासासाठी सहकार्य करण्यात उत्सुक आहोत.

मुख्याध्यापक
जि.प.प्राथ.शाळा बिरवाडी
केंद्र-मांडवे, ता. संगमनेर जि. अहिल्यानगर



नवजीवन माध्यमिक विद्यालय

मांडवे खुर्द, ता.पारनेर, जि.अहमदनगर

मुख्याध्यापक : श्री.पद्मेश बी.एन. (बी.एस्सी.बी.एड.) मो.9850790164, 9021167545

Z.P.Code No.0532
Shalarth ID.705
S.S.C.Board
Index No.12.07.032
U-Dise No.
27260705305



नवजीवन माध्यमिक विद्यालय

मांडवे खुर्द, ता.पारनेर, जि.अहमदनगर

मुख्याध्यापक : श्री.पद्मेश बी.एन. (बी.एस्सी.बी.एड.) मो.9850790164, 9021167545

मो.9850790164, 9021167545
Z.P.Code No.0532
Shalarth ID.705
S.S.C.Board
Index No.12.07.032
U-Dise No.
27260705305

जिल्हा परिषद प्राथमिक शाळा, कोंढे मलकापुर

प्रति

कार्यकारी संचालक,

मशाल C-5 मालती कोऑपरेटिव्ह

हाऊसिंग सोसायटी, एत-बी रोड

सहारा हॉटेल जवळ, पुणे-४११०१६

विषय: मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता सुनिट बांधकाम पूर्ण झाल्याबाबत

आपल्या जि.प.प्राथमिक शाळा कोंढे मलकापुर येथे शाळेचे स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला मुलींसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता सुनिट चे बांधकाम यशस्वीरित्या आपण पूर्ण केले आहे.तसे आपल्या कार्यालयात कळविण्यात येत आहे.

या प्रकल्पाच्या वेळेवर आणि प्रभावी अंमलबजावणीसाठी आपल्या टीमच्या समर्पणासाठी व मेहनतीसाठी आम्ही मनापूर्वक आभार मानतो. नव्याने बांधलेली स्वच्छता सुनिट्स आमच्या शाळेतील स्वच्छता व आरोग्याच्या दर्ज्यामध्ये मोठी सुधारणा घडवून आणतील. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समाविष्ट केल्यामुळे सर्वांसाठी समावेशक आणि सुरक्ष प्रवेश निश्चित झाला आहे.

संपूर्ण शाळेचे समुदायाच्या वतीने आम्ही मशालचे व या.मौल्याबाब गोपदामाबद्दल मनःपूर्वक आभार व्यक्त करतो. या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य सन्मान आणि संपूर्ण कल्याण यावर दीर्घकालीन सकारात्मक परिणाम होईल.

शाळेच्या पायाभूत सुविधा सुधारण्यासाठी भविष्यातील उपक्रमांमध्ये आपल्या सोबत सहकार्य करण्यात आम्ही उत्सुक आहोत. तसेच या कार्येच्या पररात तपासणी किंवा अभियानासाठी आपण शाळेला भेट द्यावी ही विनंती.

मुख्याध्यापक

जि.प.प्राथ.शाळा कोंढे मलकापुर

केंद्र-मांडवे, ता. संगमनेर जि. अहिल्यानगर

जिल्हा परिषद प्राथमिक शाळा, कोंढे मलकापुर

प्रति

कार्यकारी संचालक,

मशाल C-5 मालती कोऑपरेटिव्ह

हाऊसिंग सोसायटी, एत-बी रोड

सहारा हॉटेल जवळ, पुणे-४११०१६

विषय: मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता सुनिट बांधकामाबद्दल आभार

आपल्या जि.प.प्राथमिक शाळा कोंढे मलकापुर येथे शाळेचे स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला मुलींसाठी आणि दिव्यांग विद्यार्थ्यांसाठी विशेषतः स्वच्छता सुनिट चे यशस्वी बांधकाम केले आहे.

या उपक्रमामुळे आमच्या शाळेचे स्वच्छता आणि आरोग्य सुविधा सक्षमीय रित्या सुधारल्या आहेत. ज्यामुळे विद्यार्थ्यांसाठी सुविधित स्वच्छ आणि सर्वसामायेकित स्वच्छतागृह उपलब्ध झाले आहेत. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुनिट उपलब्ध करून दिल्यामुळे सुरक्षता आणि सक्षमता वाढीत लागते. याबद्दल आम्ही विशेष कौतुक व्यक्त करतो.

शाळेचे पायाभूत सुविधा सुधारण्याच्या आणि स्वच्छता शिक्षणाला पाठला देण्याच्या आपल्या कठिबद्वारे आमच्याला कौतुक वाटते. या प्रकल्पाचा विद्यार्थ्यांच्या आरोग्य सन्मान आणि कल्याणावर दीर्घकालीन सकारात्मक प्रभाव ठरेल.

मुख्याध्यापक

जि.प.प्राथ.शाळा कोंढे मलकापुर

केंद्र-मांडवे, ता. संगमनेर जि. अहिल्यानगर

SCHOOL-26 – SHRI. MALVIR VIDYAMANDIR PALSHI, AHILYANAGAR

UDISE /SARAL - 27260711101 रसायना - सन १८९४

जिल्हा परिषद प्राथमिक केंद्रशाळा टाकळी ढोकेश्वर
ता.पारनेर, जि.अहमदनगर-४१४३०४

जा.क्र. 194 दि. 22/03/2025

Z.P. PRIMARY SCHOOL,
TAKALI DHOKESHWAR,
TAL-PARNER
DIST-AHILYANAGAR

Date: 22/03/2025

To,
The Executive Director,
MASHAL, C-5, Multi Co-Operative
Housing Society, S.B. Road, Nr.
Sahara Hotel Pune, Pin-411016.

Subject: Work Completion Confirmation - Gender-Specific Sanitation Unit Construction.

Dear Sir,

I am pleased to inform you that the construction of the gender-specific sanitation unit for boys, girls, and disabled students at Z.P. SCHOOL, TAKALI DHOKESHWAR, undertaken by MASHAL under the School Sanitation and Hygiene Education Project, has been successfully completed.

We sincerely appreciate the dedication and efforts of your team in ensuring the timely execution of this project. The newly constructed sanitation facilities have significantly improved hygiene standards at our school, providing students with safe, clean, and accessible restrooms. The inclusion of a dedicated unit for disabled students further ensures inclusivity and ease of access for all.

On behalf of the entire school community, I extend our deepest gratitude to MASHAL for this invaluable contribution. This initiative will have a lasting positive impact on the health, dignity, and overall well-being of our students.

We look forward to continued collaboration in future projects aimed at enhancing our school infrastructure. Please feel free to visit for any post-construction assessments or feedback.

Sincerely,

RAJENDRA VITTHAL THUBE
मुख्याध्यपक
जिल्हा परिषद प्राथमिक शाळा
टाकळी ढोकेश्वर, ता.पारनेर,
जि.अहमदनगर

जिल्हा परिषद प्राथमिक शाळा टाकळी ढोकेश्वर
ता.पारनेर जिल्हा-अहमदनगर
U-DISE No 27260711101
Email id: zppstakali71@gmail.com
Mob-9421555585

जा.क्र.: दि. 22/03/2025

Z.P. SCHOOL TAKALI DHOKESHWAR
TAL-PARNER
DIST-AHMEDNAGAR
PIN-414304
EMAIL-zppstakali71@gmail.com
Date: 22-03-2025

To,
The Executive Director, MASHAL, C-5, Multi Co-Operative Housing Society, S.B. Road, Nr. Sahara Hotel Pune, Pin-411016.

Subject: Appreciation for Gender-Specific Sanitation Unit Construction

Dear Sir,

On behalf of Z.P.P. SCHOOL TAKALI DHOKESHWAR I extend my heartfelt appreciation and gratitude to Atos Prayas Foundation & MASHAL for successfully constructing the gender-specific sanitation unit for boys, girls, and disabled students under the School Sanitation and Hygiene Education Project.

This initiative has significantly improved the hygiene and sanitation infrastructure in our school, ensuring that students have access to safe, clean, and inclusive restroom facilities. The addition of a dedicated unit for disabled students is particularly commendable, as it promotes accessibility and dignity for all.

Your commitment to enhancing school infrastructure and promoting hygiene education is truly admirable. The impact of this project will be long-lasting, contributing to the well-being, comfort, and health of our students.

We sincerely appreciate the efforts of the entire MASHAL team and look forward to continued collaboration in future initiatives aimed at improving the learning environment for our students.

Best regards,

RAJENDRA V THUBE
PRINCIPAL
Z.P.P. SCHOOL TAKALI DHOKESHWAR

मुख्याध्यपक
जिल्हा परिषद प्राथमिक शाळा
टाकळी ढोकेश्वर, ता.पारनेर,
जि.अहमदनगर

श्री हरेश्वर शिक्षण प्रसारक मंडळ कर्जुल हरेश्वर संचालित
श्री मलवीर विद्या मंदिर, पळशी
ता.पारनेर, जि.अहमदनगर, पिन-४१४३०४, फोन नं.(०२४८८) २८४३२५

मा.सि. १ सा.२-१-१९९४
U-DISE CODE
27260712906
एस.एस.सी.कोड क्र.
१२-०९-०३८
वेतन पद्धत क्र. ०५३०
मालाई - ०४५४०१००९१०

जा.नं. ६८ / २०२४ - २०२५
श्री मलवीर विद्यामंदिर पळशी,
ता. पारनेर जि.अहिल्यानगर
महाराष्ट्र वि.म. ४१४३०४

दि. २८/०३/२०२५

श्री हरेश्वर शिक्षण प्रसारक मंडळ कर्जुल हरेश्वर संचालित
श्री मलवीर विद्या मंदिर, पळशी
ता.पारनेर, जि.अहमदनगर, पिन-४१४३०४, फोन नं.(०२४८८) २८४३२५

मा.सि. १ सा.२-१-१९९४
U-DISE CODE
27260712906
एस.एस.सी.कोड क्र.
१२-०९-०३८
वेतन पद्धत क्र. ०५३०
मालाई - ०४५४०१००९१०

जा.नं. ६८ / २०२४ - २०२५
श्री मलवीर विद्यामंदिर पळशी,
ता. पारनेर जि.अहिल्यानगर
महाराष्ट्र वि.म. ४१४३०४

दि. २८/०३/२०२५

प्रति,
मा. कार्यकारी संचालक,
मशाल, C-५, मासली को-ऑपरेटिव्ह
होसिंग सोसायटी, एस.बी.रोड,
सहार हॉटेलजवळ, पुणे - ४११०१६

विषय : बांधकाम पूर्ण झाल्याबाबत - मुलांचे मुलींचे व दिव्यांग मुलांचे युनिट बांधकाम.

महोदय,

आमच्या श्री मलवीर विद्यामंदिर पळशी मध्ये मशाल तर्फे शालेय स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलींसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता युनिटचे बांधकाम यशस्वीरीत्या पूर्ण झाल्याची आम्हाला आनंदाने काळजीवारी आहे.

या बांधकामाच्या वेळेवर आणि प्रगती अंमलबजावणी आपल्या टीमच्या समर्पणासाठी व मेहनतीसाठी आम्ही मनपूर्वक आभार मानतो. नव्याने बांधलेली स्वच्छता युनिट्स आमच्या शाळेतील स्वच्छता व आरोग्याच्या दर्जामध्ये मोठी सुधारणा घडवून आणतील. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समाविष्ट करण्यामुळे सर्वांसाठी समावेशक सली सुलभ प्रवेश झाला आहे.

संपूर्ण शालेय समुदायाच्या कनिष्ठ, आम्ही मशालचे या मौलवान योगदानाबद्दल मनपूर्वक आभार व्यक्त करतो. या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य, सलमान आणि संपूर्ण कल्याणावर दीर्घकालीन सकारात्मक परिणाम होईल.

शाळेच्या पायाभूत सुविधा सुधारणेसाठी भविष्यातील उपक्रमांमध्ये आपल्या सहाय्य करण्यात आम्ही उत्सुक आहोत. तसेच, या कार्यक्रमा पश्चात तपासणी किंवा अभिप्रायासाठी आपण शाळेला भेट द्यावी, ही विनंती.

सादर,
श्री.शिंदे रामदास कारभारी
श्री मलवीर विद्यामंदिर पळशी

प्रति,
मा. कार्यकारी संचालक,
मशाल, C-५, मासली को-ऑपरेटिव्ह
होसिंग सोसायटी, एस.बी.रोड,
सहार हॉटेलजवळ, पुणे - ४११०१६

विषय : मुलांचे व दिव्यांग मुलांचे स्वच्छता युनिट बांधकामाबद्दल आभार...

महोदय,

आमच्या श्री मलवीर विद्यामंदिर पळशी तर्फे, मी अतोस प्रयास फाउंडेशन आणि मशालचे मनपूर्वक आभार मानतो की त्यांनी शालेय स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलींसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी सिंग-विशिष्ट स्वच्छता युनिटचे यशस्वी बांधकाम केले आहे.

या उपक्रमामुळे आमच्या शाळेतील स्वच्छता आणि आरोग्य सुविधा लक्षणीयरीत्या सुधारल्या आहेत. ज्यामुळे विद्यार्थ्यांना सुरक्षित, स्वच्छता आणि सर्व समावेशक स्वच्छता गृहे उपलब्ध झाली आहेत विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित युनिट उपलब्ध झाली आहेत विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित युनिट उपलब्ध करण दिव्यामुळे सुलभता आणि स्वाभिमान वाढीस लागेल.या बद्दल आम्ही विशेष कौतुक करतो.

शालेय पायाभूत सुविधा सुधारण्याच्या आणि स्वच्छता शिक्षणासाठी शाळा क्षेत्राच्या आपल्या काढीबन्नेचे आम्हाला कौतुक वाटते. या प्रकल्पाचा विद्यार्थ्यांच्या आरोग्य,सलमान आणि कल्याणावर दीर्घकालीन सकारात्मक प्रभाव पडेल.

मशालचा संपूर्ण टीमचे आम्ही मन:पूर्वक आभार मानतो आणि भविष्यात शाळेच्या विकासासाठी सहकार्य करण्यात उत्सुक आहोत.

सादर,
श्री.शिंदे रामदास कारभारी - मुख्याध्यपक
श्री मलवीर विद्यामंदिर पळशी

SCHOOL-27 – ZP SCHOOL, TAKALI DHOKESHWAR, AHILYANAGAR

SCHOOL-28 – S. ANANDRAO GHADGE VIDYALAY KAMERI, SATARA

[illegible][illegible]


गुणग्राही विद्या प्रसारक मंडळ, कामेशी, ता. जि. सातारा
शंकरराव आनंदराव घाडगे विद्यालय, कामेशी-फल्यापूर
 ता. जि. सातारा. मोबा. ९८८१५६१५६५
 शाळा मान्यता क्र. : प्र.न.मा.शा. १०९९/१०७६/९९ याशि - १ दि. ११/१०/२०००
 एस.एस.टी. कोड नं. : २१.१०.०८३

शंकरराव आनंदराव घाडगे विद्यालया कामेशी फल्यापूर
 श्री. रणजीत घाडगे
 सोलेटरी
 श्री. कदम ए. बी.
 अध्यक्ष
 दिनांक २१/०३/२०२१

जाहकूब नुसरी **SAGVKE/**
 संपर्क क्रमांक - 878938247
 sagvkf@gmail.com
 दिनांक 25 मार्च 2025
 प्रति,
 कार्यकारी संचालक, मशाल,
 C-5 मालती को - ऑपरेटिव्ह हॉसिंग सोसायटी,
 एस. बी. रोड सहारा हॉटेल जवळ, पुणे ४११०१६
 निवेदन: मुला-मुलींसाठी स्वतंत्र नवीन स्वच्छता युनिट बांधकाम पूर्ण झाल्याबद्दल.....
 आदरणीय महोदय,

मी हे पत्र उपनौतिकरण प्रकल्पा अंतर्गत मशाल संस्थेच्या द्वारे आमच्या शंकरराव आनंदराव घाडगे विद्यालया कामेशी मध्ये मुला मुलींसाठी नवीन स्वच्छता युनिटच्या यशस्वी बांधकामाची अधिकृत पुष्टी करण्यासाठी लिहित आहे. आपल्या दीर्घकाळचे वेळीर आणि प्रभावी कामगिरीबद्दल आम्ही मनःपूर्वक आभार मानतो. नवीन मुला मुलींसाठी स्वतंत्र बांधलेले स्वच्छता युनिट यामुळे विद्यार्थ्यांच्या आरोग्य आणि स्वच्छतेत महत्त्वपूर्ण सुधारणा झाली आहे आणि त्यांना शाळेला शिक्षण घेण्याचे उत्तम वातावरण मिळाले आहे.

शाळेच्या पायाभूत सुविधांच्या अमूल्य योगदानाबद्दल आम्ही मशालचे मनःपूर्वक आभार मानतो. भविष्यातील अशाच विविध उपक्रमांमध्ये सहकार्य करण्यास आम्ही उत्सुक आहोत.

आपण या कार्याची पुढील पाहणी किंवा अभिप्रायासाठी शाळेला भेट द्यावी, ही विनंती. तुमच्या सहकार्याबद्दल पुन्हा एकदा धन्यवाद!

मुकुणदायाचक
 श्री. अरविंद बाळकृष्ण कदम
 शंकरराव आनंदराव घाडगे विद्यालया कामेशी फल्यापूर


 मुख्याध्यापक
 शंकरराव आनंदराव घाडगे विद्यालय
 कामेशी-फल्यापूर, ता. जि. सातारा

SCHOOL-29 – MAHARASHTRA HIGHSCHOOL KHOJEEADI, SATARA.

SCHOOL-30 – SHRI. KALBHAIRAV VIDYALAY VARNE, SATARA.

स्थापना १९८३ जननी जन्मभूमिश्च स्वर्गादपि शरीयसी स्कूल कोड २१, १०, ०४१
वर्ग शासकिकाम संडळ, सुवई संकलित

श्री काळभैरव विद्यालय, वर्णे

ता. जि. सातारा फोन (०२१६२) २०३६५१

नोंदणी क्र. एम. - २/सातारा को. वि. १६१०-५४ कोण्टापुर वि. ३०-८१ विभाग उपसंचालक, कोण्टापुर विभाग कोण्टापुर

जा. क्र. १२८/२०२४-२५ दिनांक : २७/०३/२०२५

प्रति,

कार्यकारी संचालक,
महाल, C-5, मातंगी को-ऑपरेटिव्ह
होमिंग मोसायटी, एम.बी. रोड,
महारा हटिलबळ, पुणे - ४११०१६

विषय :- मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता सुनिट बांधकामाबद्दल आभार.

आदरणीय महोदय,

श्री काळभैरव विद्यालय, वर्णे तर्फे, मी ओंठोस प्रवास फाउंडेशन आणि महालचे मनःपूर्वक आभार मानतो, की त्यांनी शालेय स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला-मुलींसाठी आणि दिव्यांग विद्यार्थ्यांसाठी विंग - विशिष्ट स्वच्छता सुनिटचे यशस्वी बांधकाम केले आहे.

या उपक्रमासुळे आमच्या शाळेतील स्वच्छता आणि आरोग्य सुविधा सक्षमीकरित्या सुधारण्या आहेत, ज्यामुळे विद्यार्थ्यांना सुरक्षित, स्वच्छ आणि सर्वगम्यवेशक स्वच्छतागृहे उपलब्ध होतील आहेत. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुनिट उपलब्ध करून दिल्यामुळे सुलभता आणि स्वाभिमान वाढीस लागेल. याबद्दल आम्ही विशेष कौतुक व्यक्त करतो.

शालेय पायाभूत सुविधा सुधारण्याच्या आणि स्वच्छता शिक्षणाला वाचना देण्याच्या आपल्या कटिबद्धतेची आम्हाला मोठेक वाटते. या प्रकल्पाचा विद्यार्थ्यांच्या आरोग्य, समान आणि कल्याणावर दीर्घकाळीन सकारात्मक प्रभाव पडेल.

महालच्या संपूर्ण टीमचे आम्ही मनःपूर्वक आभार मानतो आणि भविष्यातही शाळेच्या विकासासाठी महत्वाचे करणारा उलूक आहेत.

मादर,
मुकुटाध्यापक
श्री अशोक रामचंद्र पांडे
श्री काळभैरव विद्यालय वर्णे

Head Master
Shri Kalbhairav Vidyalaya, Varne
Tal. Dist. Satara.

स्थापना १९८३ जननी जन्मभूमिश्च स्वर्गादपि शरीयसी स्कूल कोड २१, १०, ०४१
वर्ग शासकिकाम संडळ, सुवई संकलित

श्री काळभैरव विद्यालय, वर्णे

ता. जि. सातारा फोन (०२१६२) २०३६५१

नोंदणी क्र. एम. - २/सातारा को. वि. १६१०-५४ कोण्टापुर वि. ३०-८१ विभाग उपसंचालक, कोण्टापुर विभाग कोण्टापुर

जा. क्र. १२८/२०२४-२५ दिनांक : २७/०३/२०२५

प्रति,

कार्यकारी संचालक,
महाल, C-5, मातंगी को-ऑपरेटिव्ह
होमिंग मोसायटी, एम.बी. रोड,
महारा हटिलबळ, पुणे - ४११०१६

विषय :- मुलांचे मुलींचे व दिव्यांग मुलांचे स्वच्छता सुनिट बांधकामाबद्दल आभार.

आदरणीय महोदय,

आमच्या श्री काळभैरव विद्यालय, वर्णे मध्ये महाल तर्फे शालेय स्वच्छता आणि आरोग्य शिक्षण प्रकल्प अंतर्गत मुला - मुलींसाठी तसेच दिव्यांग विद्यार्थ्यांसाठी समर्पित स्वच्छता सुनिटचे बांधकाम यशस्वीरित्या पूर्ण झाल्याची आम्हाला आनंदाचे कळवायचे आहे.

या प्रकल्पाच्या वेळेवर आणि प्रभावी अंगलवजावणीसाठी आपल्या टीमच्या समर्पणासाठी व मेहनतीसाठी आम्ही मनःपूर्वक आभार मानतो. यामुळे बांधलेली स्वच्छता सुनिट्स आमच्या शाळेतील स्वच्छता व आरोग्याच्या दृष्टीने मोठी सुधारणा घडवून आणतील. विशेषतः दिव्यांग विद्यार्थ्यांसाठी समर्पित सुविधा समर्पित केल्यामुळे सर्वांसाठी समावेशक आणि सुलभ प्रवेश निश्चित झाला आहे.

संपूर्ण शालेय समुदायाच्या वतीने, आम्ही महालचे या मौल्यवान योगदानाबद्दल मनःपूर्वक आभार व्यक्त करतो. या उपक्रमाचा विद्यार्थ्यांच्या आरोग्य, समान आणि संपूर्ण कल्याणावर दीर्घकाळीन सकारात्मक परिणाम होईल.

शाळेच्या पायाभूत सुविधा सुधारण्यासाठी गवित्वातील उपक्रमांमध्ये आपल्या मोठे महत्वाचे करणारा आम्ही उत्सुक आहोत. तसेच, या कार्याच्या पश्चात तपासणी किंवा अभिप्रायासाठी आपण शाळेला मादर,
मुकुटाध्यापक
श्री अशोक रामचंद्र पांडे
श्री काळभैरव विद्यालय, वर्णे

Head Master
Shri Kalbhairav Vidyalaya, Varne
Tal. Dist. Satara.



ANNEXURE IV

AUDITED UTILISATION CERTIFICATE



M/S PAWADE POKHARKAR & ASSOCIATES

CHARTERED ACCOUNTANTS

Mobile No. 8830305380

Email: capawadepokharkar@gmail.com

UTILIZATION CERTIFICATE

To,
CSR Head,
Atos Syntel Prayas Foundation,
Unit No. 1402, Supremus, E Wing,
I Think Techno Campus, Kanjurmarg (East),
Mumbai 400042.

We M/s Pawade Pokharkar & Associates, the Statutory Auditors of Maharashtra Social Housing and Action League (MASHAL) have examined the books of Account and other records, including vouchers and supporting documents, of **Construction of Gender Specific Sanitation Unit Project (CSR Grant)**. We have also carefully reviewed the Memorandum of Understanding (MoU), agreement, and/or communication detailing the terms and conditions of the Utilization Activity, dated **1st July 2024 to 31st March 2025**, in respect of the grant received under the **Corporate Social Responsibility (CSR) initiative**.

This grant has been extended under **CSR Registration No. CSR00009584**. Furthermore, we have verified that the expenditures are in alignment with the budget as approved by the donor agency.

We have obtained necessary explanations and clarifications from the Secretary/Chief Functionary, as we deemed necessary for the purpose of issuing this certificate.

On the basis of the above examination, we certify that Maharashtra Social Housing and Action League (MASHAL) has incurred the following expenditure during the period from 1st July 2024 to 31st March 2025.

Title of the Project: **Construction of Gender Specific Sanitation Unit Project**

Total Approved budget of Rs. 2,51,17,410/-

In word – Two Crore Fifty-One Lakh Seventeen Thousand Four Hundred & Ten Only.
for the period 1st July 2024 to 31st March 2025.



Office No.234,2nd Floor, Akshay Complex, DP Road, Near Madhuban Hotel, Pune Station, Pune-411001.



Maharashtra Social Housing and Action League
MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE



M/S PAWADE POKHARKAR & ASSOCIATES

CHARTERED ACCOUNTANTS

Mobile No. 8830305380

Email: capawadepokharkar@gmail.com

2c - Utilization Certificate

Construction of Gender Specific Sanitation Unit.

Maharashtra Social Housing and Action League (MASHAL)

Utilization Certificate for (entire time period from 1st July 2024 to 31st March 2025) *

Statement of Utilization of Gender Specific Sanitation Unit Project

During the period from 1st July 2024 to 31st March 2025

Sr. No.	Ledger Head	Budget Amount Rs.	Actual Expenses Rs.	Balance	Percentage
A. Program Cost					
1.1	Baseline Need Assessment of Schools	120,000	96,928	23,072	81%
1.2	Permissions and Liaisoning of Schools	30,000	14,905	15,095	50%
2.1	Personal Hygiene Sessions	150,000	5,687	144,313	4%
2.2	Orientation & Hygiene Kit Distribution	450,000	600,970	-150,970	134%
3.1	Construction of Gender Specific Toilets	22,568,744	22,641,203	-72,459	100%
	Total Rs.	23,318,744	23,359,693	-40,949	100%
B. Program Direct Operational Cost					
4.1	Program Manager	360,000	320,000	40,000	89%
4.2	Project Officer (Technical Engineer)	315,000	305,710	9,290	97%
4.3	Architects / Draftsman	225,000	229,510	-4,510	102%
4.4	On site Supervisor's	225,000	200,000	25,000	89%
4.5	Admin Cum Accountant	90,000	80,000	10,000	89%
	Total Rs.	1,215,000	1,135,220	79,780	93%
C. Program Support Cost					
5.1	Office Supplies & Hospitality	13,500	27,313	-13,813	202%
5.2	Communications (Landline, Internet – DSL and Mobile usage) Including Staff	15,750	7,350	8,400	47%
5.3	Printing & Copying, Postage, Courier and Stationary	4,416	7,520	-3,104	170%
5.4	Travelling and Conveyance	450,000	480,314	-30,314	107%
5.5	Audit Charges	10,000	10,000	-	100%
	Total Rs.	493,666	532,497	-38,831	108%
D. Organisation Cost					
6.1	Organizational Cost	90,000	90,000	-	100%
	Total Rs.	90,000	90,000	-	100%
		25,117,410	25,117,410	-	100%



2

Office No.234,2nd Floor, Akshay Complex, DP Road, Near Madhuban Hotel, Pune Station, Pune-411001.



MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE



M/S PAWADE POKHARKAR & ASSOCIATES

CHARTERED ACCOUNTANTS

Mobile No. 8830305380

Email: capawadepokharkar@gmail.com

A. Opening Balance (Carryover of funds from previous Grant Agreement / Tranche)			0
B. Funds Received	Date	Amount Rs.	Amount R₹.
	27/08/2024	8,288,745.30	25,117,410.00
	30/12/2024	8,288,745.30	
	27/02/2025	8,539,919.40	
C. Funds Utilized			2,51,17,410.00
D. Closing balance (Funds remaining with NGO partner) = (A+B) - C			0

Yours faithfully

For M/s Pawade Pokharkar & Associates
Firm Registration No. 142790W
Chartered Accountants



CA Anil Kashinath Pawade

Membership No. 172061

Date: 23/05/2025

UDIN: 25172061BMHFZF5943

③

Office No.234,2nd Floor, Akshay Complex, DP Road, Near Madhuban Hotel, Pune Station, Pune-411001.



Maharashtra Social Housing and Action League
MASHAL

MAHARASHTRA SOCIAL HOUSING AND ACTION LEAGUE

ANNEXURE V

HYGIENE AWARENESS SESSION REPORT

Through Mashal NGO and Atos Pryash Foundation, personal hygiene and menstrual hygiene awareness sessions were conducted in Zilla Parishad (ZP) primary schools across three districts – Ahilyanagar, Satara, and Palghar. Hygiene kits were also distributed to the students.



A brief report on the personal hygiene and menstrual hygiene sessions is as follows:

Personal Hygiene and Menstrual Hygiene Awareness Sessions

The "Personal Hygiene and Menstrual Hygiene Awareness session" was conducted in ZP primary schools across three districts—Ahilyanagar, Satara, and Palghar. The session saw active participation from students as well as school staff and teachers.

Statistics

- The number of schools: 30 Schools
- Student Count: 5142 Students
 - Girls: 2,515 (49.91%)
 - Boys: 2,565 (51.88%)
 - Special Child: 62 (1.21%)
- Kit Distribution (Class 5Th to 10Th) - Total: 2,990 kits

1. Personal Hygiene Awareness Session



Introduction:

Personal hygiene is essential for maintaining health, preventing the spread of infections, and promoting self-confidence. An informative session was conducted at ZP primary schools across three districts—Ahilyanagar, Satara, and Palghar.

1. **Objective of the Session:** The objective of the session was to educate students and staff about the importance of personal hygiene practices, improve health awareness, and encourage the adoption of hygienic habits for better well-being.
2. **Participants:** The session was attended by the school staff and both boys and girls from the school. They actively participated in discussions and practical demonstrations.
3. **Key Topics Covered:** The following important points were discussed and explained during the session:
 1. **Hand Hygiene:** *Emphasis on the importance of regular handwashing with soap and water, especially before meals and after using the toilet.*
 2. **Oral Hygiene:** *Explanation of the need for brushing teeth twice a day, using toothpaste, and maintaining oral health to prevent dental issues.*
 3. **Bathing and Body Care:** *The importance of bathing regularly, keeping the body clean, and using proper personal care products to prevent skin infections.*
 4. **Hair Care:** *Regular combing and washing of hair to maintain cleanliness and prevent dandruff or scalp infections.*
 5. **Clothing and Footwear Hygiene:** *Wearing clean clothes, changing them regularly, and maintaining cleanliness in footwear to avoid infections.*
 6. **Nail Care:** *Keeping nails trimmed and clean to prevent accumulation of dirt and bacteria.*
4. **Personal Hygiene during Illness:** Special care to be taken during sickness, like using tissues or handkerchiefs when coughing or sneezing and avoiding close contact with others when contagious.



5. **Engagement and Participation:** The session was interactive, with students and staff engaging in discussions, asking questions, and participating in demonstrations. Visual aids, such as charts and videos, were used to help them better understand hygiene practices.
6. **Challenges:** While most participants were receptive, a few students needed more guidance on the importance of daily hygiene routines. Some students also shared challenges related to access to hygiene products at home.
7. **Recommendations:**
 - Ongoing Hygiene Education:** Regular hygiene education sessions to reinforce good habits and ensure long-term adoption of hygienic practices.
8. **Distribution of Hygiene Products:** Consider organizing a campaign to distribute hygiene products like Handkerchief, Tulips Cotton Swabs, Dettol Soap (Original), Toothbrush (Colgate Super Flexi), Comb, Nail Cutter.
9. **Parental Involvement:** Encouraging parents to continue reinforcing the hygiene practices taught at School.
10. **Conclusion:** The session was highly successful in creating awareness about the importance of personal hygiene. The enthusiasm shown by the staff and students indicates a positive shift toward adopting better hygiene practices.

2. Menstrual Hygiene Awareness Session



Introduction:

The primary objective of the program was to raise awareness about menstrual hygiene among girls, emphasize the importance of maintaining cleanliness, and educate them on the proper use of menstrual hygiene products.

Program Details

1. **Basic Information on Menstruation:** Explanation of how menstruation occurs and its importance as a natural biological process. Understanding the physical and mental changes during menstruation.

2. **Message on Hygiene:** Guidance on maintaining hygiene during menstruation. Proper usage of sanitary pads, tampons, and menstrual cups. Effective management of menstrual waste.
3. **Discussion on Social Taboos:** Addressing misconceptions about menstruation and ways to overcome them. Encouraging openness in discussing menstruation.
4. **Question-and-Answer Session:** Participants shared their experiences and concerns. Experts clarified their doubts.
5. **Outcomes and Findings** Increased awareness was observed among the participants. The importance of maintaining hygiene was well understood. Helped overcome fears and challenges related to menstrual hygiene.
6. **Recommendations:**
 - 1) *Conduct similar programs on a regular basis.*
 - 2) *Ensure the distribution of affordable and accessible sanitary products.*
 - 3) *Incorporate special menstrual hygiene education sessions in schools.*
7. **Distribution of Hygiene Products:** Consider organizing a campaign to distribute hygiene products like Handkerchief, Tulips Cotton Swabs, Dettol Soap (Original) Toothbrush (Colgate Super Flexi), Comb, Nail Cutter, Sanitary Pads and Menstrual Calendar Information.
8. **Parental Involvement:** Encouraging parents to continue reinforcing the hygiene practices taught at school.

The details of the total number of schools covered, the number of boys and girls present, and the total hygiene kits distributed are as follows:

Sr. No	Location	Total No of Schools	No. of kits Distributed
1	Ahilyanagar, Satara, Palghar	30	2990



CASE STUDY - 1

**“Sarthak Rama — A Journey from Struggles to Dignity”**

School Name: Zilla Parishad Primary School, Nagapurwadi, Ahmednagar

Student: Sarthak Rama Madhe | Age: 14 | Class: 9th

❖ Background:

Sarthak Rama is a fully handicapped and intellectually disabled student studying in the Zilla Parishad Primary School at Nagapurwadi. His parents accompany him to school every day and bring him back home. Due to his condition, Sarthak required assistance for basic needs, including using the toilet and bathroom, as the school earlier lacked proper facilities for children with disabilities.

❖ Challenges Faced:

The school did not have clean and accessible toilet and bathroom facilities. Sarthak always needed someone's help to use the toilet. This dependency made him uncomfortable and affected his self-confidence.

❖ Intervention:

With the support of Mashal NGO and Atos Pryash Foundation, the school was equipped with clean, safe, and inclusive toilet and bathroom facilities. Importantly, a special “commode chair bathroom” was constructed specifically for students with disabilities.

❖ Impact:

Sarthak now attends school regularly and with greater confidence. He can use the bathroom independently, which has brought a positive change in his daily life. The new facilities have also benefited other differently-abled students. Additionally, general hygiene awareness among all students—boys and girls—has significantly improved.

❖ Conclusion:

Facilities like these are not just necessary—they are a fundamental part of ensuring dignity, equality, and the right to education for students like Sarthak. Thanks to the initiative by Mashal and Atos Pryash Foundation, the school is now a more inclusive and student-friendly environment.

CASE STUDY – 2



“Impact of Menstrual Hygiene Awareness at Post High School, Khojewadi (Satara)”

School Name: Maharashtra High School, Khojewadi, Satara,
Student: Sanavi | Age: 16 | Class: 10th

❖ Background:

Maharashtra High School, Khojewadi (Satara), conducted awareness sessions on menstrual hygiene specifically for adolescent girls. Through these sessions and the distribution of menstrual hygiene kits, the school aimed to instil healthy hygiene habits, scientific understanding, and a sense of dignity among the students.

❖ Key Components of the Program:

Scientific and clear information about what menstruation is and why it happens
Guidance on maintaining proper menstrual hygiene
Training on the correct usage and disposal of sanitary napkins
Distribution of a menstrual hygiene kit to each girl, which included sanitary napkins, undergarments, soap, and an informative booklet.

❖ Positive Outcomes:

Girls began to speak openly about menstruation without shame
There was a 30–40% decrease in absenteeism during periods. Many girls who had never used sanitary napkins before started using them regularly
Girls also began discussing the topic more openly at home with their parents and siblings.

❖ A Special Story – Sanavi Journey:

Sanavi, a student in class 10, used to miss school regularly during her periods due to lack of awareness and access to sanitary products. After receiving the kit and attending the sessions, she started using sanitary napkins and now attends school regularly. She has also taken the initiative to educate her peers about menstrual hygiene.

❖ Conclusion:

Accurate knowledge and availability of essential menstrual hygiene products significantly improve the health, confidence, and attendance of adolescent girls. Thanks to this initiative, girls in Maharashtra high schools are now more aware, confident, and proud to attend school regularly.

11. ANNEXURES

- **Annexure I:** Prototype Drawing/Design School Sanitation Unit
- **Annexure II:** Before and After Photo Documentation (School-wise)
- **Annexure III:** Completion & Appreciation Letters from School Headmasters
- **Annexure IV:** Audited Utilisation Certificate
- **Annexure V:** Hygiene Awareness Session Report